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Abbreviations

ASS  After Sales Service (inspection done by partner resulting in a report)
BANK JATENG Central Java Development Bank
BAPPEDA Regional Planning Bureau
BIRU  Biogas Rumah (domestic biogas)
BSM  Bank Syariah Mandiri
BSNI  National Standardization Agency of Indonesia
CPO  Construction Partner Organization
DAK  Specific Allocation Fund (Dana Alokasi Khusus)
DGNREEC Directorate General of New Renewable Energy and Electricity Conservation
EnDev  Energising Development
EUR  Euro
FACET  Finance for Access to Clean Energy Technologies in South and Southeast Asia
GADING Gathering and dissemination of information and green knowledge for a sustainable integrated farming
  workforce in Indonesia
GIZ  Gesselschaft für Internazionale Zusammenarbeit (Agency for International Cooperation)
GoI  Government of Indonesia
Hivos  Humanistic Institute for Cooperation with Developing Countries
IDBP  Indonesia Domestic Biogas Programme
Inkopdit Credit Union Central of Indonesia (Induk Koperasi Kredit)
INOFICE  Indonesian Organic Farming Certification
INSTIPER Institut Pertanian Instiper (Agricultural Institute)
Kiva  US-based not for profit organization whose mission is connecting people through crowd-funding lending 
  scheme to support development project to the low-income communities
LPPNU  Agricultural Study Institute of the Nahdlatul Ulama (Lembaga Pengkajian Pertanian Nahdlatul Ulama)
MDGs  Millenium Development Goals
MEMR  Ministry of Energy and Mineral Resources
MFI  Micro Finance Institutions
NBPSO  National Biogas Programme Support Office
NGO  Non Governmental Organization
NTB  Nusa Tenggara Barat (province)
NTT  Nusa Tenggara Timur (province)
PBPO  Provincial Biogas Programme Office
PC  Provincial Coordinator
PJT   Perusahaan Umum Jasa Tirta (Jasa Tirta Water Service Company)
PINBUK  Centre for Small Business Incubation (Pusat Inkubasi Bisnis Usaha Kecil)
QI  Quality Inspector
RBF  Rabo Bank Foundation
RNE  Royal Netherlands Embassy
R&D  Research and Development
SOG  Standard Operating Guidelines
SNV  Netherlands Development Organization
UNDP  United Nations Development Programme
UNEP  United Nations Environment Programme
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Programme start  : 15 May 2017
Programme finish : 31 December 2018
Reporting period  : 1 Januari – 31 December 2017

No. Activities Achievements Remarks/target
1 Number of IDBP /BIRU 

digesters 
The BIRU database counts 2,296 units of which 1,020 built 
in MCA-I target areas and co-financed by MCA-I. In addition 
the project proliferated the construction of 344 additional 
digesters which are not registered in the database.Total 
number of digesters:2,296 + (0.15 x 2,296 = 344) digesters, in 
total 2,640 digesters.

2 Functioning rate 98% (Source: Biogas User Survey 2017)

3 No of promotion 
activities

Community Meeting on biogas awareness and slurry use
Total Activities: 41

Community Meetings
Province Number of meeting

Lampung 4

West Java 1

Central Java & DIY 13

East Java 1

Bali 9

NTB 1

NTT 4

South Sulawesi 8

Total 41

Event & Participation
Province Number of events

National 2

West Java 1

Central Java & DIY 1

Bali -

Lampung -

East Java 1

NTB 1

NTT 1

South Sulawesi 1

Total 8

Production of promotion and other materials

Printing 
materials

40,076 pcs (brochure, newsletter, roll-up banner, 
back wall, shirt, kit, calendar, dummy book, etc)

Internet and 
mobile based

•	 Website: biru.or.id: 27,006 visitors
•	 Twitter account 799 followers
•	 Facebook account 6,459 likes; 2,441 friends
•	 SMS Hotline 10 SMS senders
•	 Whatsapp: 12
•	 info@rumahenergi.org: 51 emails

Media 
publication

•	 Radio promo
•	 Local newspaper
•	 Online
•	 National TV Channel
•	 National Magazine



9

Introduction Programme Objectives Institutional setting
Challenges and
lessons learned

Overview
January – December 2017

No. Activities Achievements Remarks/target
3 No and % of 

households using 
credit

EUR 139,337.35 for 427 farmers

4 No of credit 
providers (including 
cooperatives)

Total 30 Credit Providers in 7 provinces
6 in West Java, 7 in Central Java, 3 in Jogjakarta, 6 in East Java, 
5 in Lampung, 1 in Bali and 2 in NTB Provinces

See details in Annex 6

5 MFI development In 2017, there are 6 new Credit Providers for bio-digester 
construction and 18.6% of total 2,296 farmers have obtained 
bio digesters from credit facilities: 
15 farmers in West Java, 1 farmers in Central Java, 26 farmers 
in Jogjakarta, 346 farmers in East Java, 31 farmers in Lampung 
and 8 farmers in Bali with total loan disbursement EUR 
139,337.35

6 Subsidy disbursed EUR 421,421

7 No of construction 
partners

• 61 partners in 10 provinces. 2 are new partners.
• 11 are cooperatives
• 16 are SMEs
• 21 are NGOs
• 13 are Mason Groups

8 No of provinces, 
districts and sub-
districts

10 provinces
130 districts
906 sub-districts, 21 new sub-districts

9 No of masons & 
supervisors trained

42 new masons and 7 new supervisors trained in 2017. Total 
number of 1,224 masons and 212 trained  2009-2017.

10 No of users trained 2,628 users (1,946 male, 682 female) out of 2,296 biodigesters. 
Total users trained 2009-2017: 17,736 (M: 12,608, F: 4768).

11 No of plants inspected 
by CPOs (ASS = 
maintenance visit)

2017: 2,183 ASS done by CPO Expressed in reports 
received and ASS fees 
paid.

12 No of plants inspected 
by BIRU staff (during 
construction and 
after construction & 
after ASS/After Sales 
Service)

2017: 1,139 inspections
a. 148 inspections during construction
b. 991 inspections after construction 

13 Bio-slurry activities 743 men and 715 women provided with bioslurry based 
product development.
48 bioslurry business provided with technical assistance
20 users with bioslurry business has supported with incentive
1 bioslurry fertilizer product, produced by user in West Java 
certified by Indonesian Organic Farming Certification 

14 Biogas appliances 
R&D

1. Manual for LPG stove modification for biogas (finished). – 
Module for stove modification ready and training to CPOs 
to be organized in April 2018

2. Manufacturing of carburator manifold for biogas generator 
set (finished) 

3. Research for the use of water hyacinth (Eichhornia crassipes) 
as primary feedins for biodigester has further been put 
into test with the construction of a 12m3 biodigester in 
Rawa Pening, Central Java under the cooperation with 
Hochschule für Forstwirtschaft Rottenburg.

4. 2 ATEC polyethylene-based biodigester test unit is now 
installed in Central Java for durability test

One challenge in 
maintaining the operation 
of the biodigester 
by the household is 
the unavailability of 
replacement of biogas 
stove in a number of 
locations. In addressing 
the challenge, YRE is 
working together with 
Instiper Yogyakarta to 
develop manuals for 
modification of LPG stove 
for biogas installation that 
can ensure the efficieny 
level of 50% at the least. 
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No. Activities Achievements Remarks/target
15 Contribution from GoI 1. Dinas Pertambangan dan Energi (Agency of Mining 

and Energy) of NTB Province: EUR 148,857
2. Dinas Pertambangan dan Energi (Agency of Mining 

and Energy) of South Sulawesi Province: EUR 78,791
3. Special Allocation Fund of District of Wajo; South 

Sulawesi: EUR 3,945
4. Badan Pemberdayaan Masyarakat Desa Kabupaten 

Bantaeng (Agency of Village and Community 
Empowerment of District of Bantaeng); South 
Sulawesi: EUR 1,571

5. Kantor Lingkungan Hidup Kabupaten Luwu Utara 
(Agency of Environment Protection of District of Luwu 
Utara; South Sulawesi: EUR 6,706

6. Kantor Lingkungan Hidup Kabupaten Sinjai (Agency 
of Environment Protection of District of Sinjai); South 
Sulawesi: EUR 11,142

7. ESDM D.I. Yogyakarta (Agency of Energy and Mineral 
Resource of D.I. Yogyakarta); D.I. Yogyakarta; EUR 
228,053

8. Badan Lingkungan Hidup Kabupaten Badung; Bali; EUR 
5,752

9. Badan Lingkungan Hidup Kabupaten Bangli; Bali; EUR 
6,065

10. Badan Lingkungan Hidup Kabupaten Gianyar; Bali; EUR 
5,559

11. ESDM Jawa Timur (Agency of Energy and Mineral 
Resource of East Java); East Java; EUR 15,329

16 No of coordination 
meetings with GoI 

Province Number of Coordination Meetings

Bali -

West Java 13

Central Java and 
Yogyakarta

1

East Java -

Lampung 2

West Nusa Tenggara 1

East Nusa Tenggara 6

South Sulawesi 12

National -

Total 35
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This is the Annual Report of the Indonesia Domestic Biogas 
Programme (IDBP) for 2017. This year saw a lower digester 
completion rate compared to the previous year. A total of 
2,296 units were built with support from EnDev and MCA-I 
funding. Including 35% of additional non-registered units 
which were proliferated from the BIRU programme, the 
total number of digesters counted in 2017 is 3,100. This 
completion brings the total of registered BIRU digesters to 
23,612 systems plus 704 unregistered digesters installed in 
ten provinces. Details of the program implementation are 
explained below, based on the agreed framework.
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To promote the development 
of a market-oriented domestic 
biogas sector that provides 
access to affordable clean 
energy for livestock and 
dairy farmers through the 
dissemination and application 
of biogas technologies, 
with support for access to 
finance and enabling policy 
environment

The IDBP proposal presents its overall objective as follows: 

“to contribute to economic 
prosperity, and support the 
development of a green 
economy and mitigation of 
climate change in Indonesia 
through the scale up of a 
national domestic biogas 
sector development 
programme to improve waste 
management and emissions 
reduction in the livestock and 
dairy sector.”

Overall Objective Specific objective and output indicators 

With reference to the IDBP up scaling proposal for 2017 – 
2018 the program will ensure that 61,750 people (36,750 
for year 2017-2018) will benefit from gaining access 
to affordable clean energy through dissemination and 
application of biogas technologies. This is to be achieved 
particularly through the installation of 7,350 high quality 
biodigesters (including 750 non-IDBP digesters and 1,600 
MCA-I funded digesters) in rural Indonesian households. 

Through the management of biogas activities in the 
field it is expected that the program will contribute to 
the realization of 235 jobs created during the upscaling 
(2017-2018) with an expected total of 2,970 jobs created 
in the biogas sector (1,800 by the year of 2018). The job 
creation will include the realization of maximum use of the 
bioslurry for organic farming based increased crop yields 
as well as bioslurry business (composting, trade, vermin-
culture, duckweed culture, mushroom culture, etc.). 



15

Introduction Programme Objectives Institutional setting
Challenges and
lessons learned

Overview
January – December 2017

Output indicators Achievement in 2017

7,350 households gain access to 
biogas technology through the 
installation of biogas system

The BIRU database counts 2,296 units of which 1,020 built in MCA-I target areas and co-financed 
by MCA-I. In addition the project proliferated the construction of 344 additional digesters which 
are not registered in the database.Total number of digesters:2,296 + (0.15 x 2,296 = 344) digesters, 
in total 2,640 digesters.

>50% users pay more than EUR 
350 for their digester

Average contribution of user at EUR 189.13. An increase from EUR 185 in 2016. 

>50% user getting lower 
investment incentive

EUR 183.5 average subsidy per biodigester. An increase from EUR 107 in 2016.

Average price of digester EUR 703. The average price of digester in 2016 was 731.55

80% users gaining income from 
bioslurry

74% (Biogas User Survey 2017)

Smaller digester (2m3) for poorer 
farmers (10%)

0 (small digester is not popular)

40% women actively involved in 
biogas decision and maximization 
of its benefit

47% women actively involved (Biogas User Survey 2017)

15 new construction partners 
actively involved in biogas 
dissemination

3 new partners recruited in 2017, totaling 61 existing partners, 50 are active 

100 new masons in 2018 42 masons and 7 supervisors trained in 2017

>90% biodigester functioning well 98%

YRE institutionally and financially 
self-reliant with EUR 0.5 million /
year portfolio outside Endev

• Head of Embassy Fund, Embassy of New Zealand: CPO Capacty Development in Lampung 
(2015-2016). EUR 14,028

• Catholic Relief Service: Facilitation of Biogas Development and Training in the District of 
Atambua, NTT Province (2016). EUR 8,379

• Indonesia Climate Change Trust Fund: Climate Change Adaptation Through Management of 
Bioslurry in NTB (2016-2017). EUR 65,872

• Perum Jasa Tirta II of West Java: Citarum Bestari Phase I in Padamukti Village of West Java 
(2017). EUR 55,991

• SNV Berbak Green Prosperity in Jambi for the construction of 7 units of 30m3 digesters in 
Tangkit village of Muaro Jambi (2017-2018). EUR 74,501

• Perum Jasa Tirta II of West Java: Citarum Bestari Phase II in Padamukti Village of West Java 
(2018). EUR 79,870
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By 19 November 2012, as an effort to ensure a local 
ownership, Hivos established Yayasan Rumah Energi (YRE) 
and since then has become the only direct implementing 
partner. YRE has a mandate to provide new renewable 
energy access to households in both rural and urban areas, 
as well as to support food sovereignty. The establishment 
of YRE as local programme implementer has to ensure 
institutional sustainability. 

For most part YRE seek to institutionalise the programme 
functions by building the capacity of public and private 
sector organisations, supporting the development of 
construction partners, linking microcredit providers to 
customers, and developing skilled human resources and 
training services for both men and women. In addition, 
the YRE is expected to be able to establish itself as the key 
partner to the Government in maintaining the relevance 
and the high quality standard for the expansion of biogas 
technology throughout Indonesia. While relevant with 
the IDBP framework, YRE will seek opportunities toward 
institutional financial self reliance through maximizing its 
resources in biogas programming with other partners.  
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4.1. Promotion, marketing and construction of 7,350 biodigesters

4.1.1 Number of biodigester constructed
The year of 2017 saw the completion of 2,296 systems in 10 provinces, with an average size of the digester of 5.38 m3 and the 
average contribution of user being at EUR 189.13. With an average size of the biogas family of 4.9 persons, the IDBP secures 
that 11,026 persons gain access from the completion of those systems. A general picture of the state of IDBP is provided in 
the following tables and charts:

Tabel 1. Plan vs Actual Bio-digester construction per province, 2017

Province Target 2017
Actual 2017

Total Paid in cash by HH Paid in credit by HH
MCAI ENDEV

BALI 540   147 147 14 8

WEST JAVA 557   43 43 6 15

CENTRAL JAVA and 
YOGYAKARTA 600   476 476 127 27

EAST JAVA 600   430 430 14 346

LAMPUNG 514   64 64 18 31

NTB 689 250 42 292 28 0

SUMBA 300 390 390 6 0

SOUTH SULAWESI 700 380 74 454 370 0

Grand Total 4,500 1,020 1,276 2,296 563 427

Diagram 1, Completion Rate 
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In total the IDBP has established 22,446 units in 10 provinces of Indonesia since the program inception in 2009, which 
provides an average completion rate of 2,494 units/year. The high numbers in the provinces of South Sulawesi, NTB and 
Yogyakarta mostly resulted from digesters procured by the government. In these provinces the IDBP financial contribution is 
maintained at the minimum for the provision of trainings and after service guarantee. The household demand is quite steady 
in Sumba at around 300 units per year. 

This year witnessed a reduction of the government national budget for biogas through the special allocation fund (DAK, 
Dana Alokasi Khusus) scheme.  This reduction in the national budget and the current change of national policy of the national 
government in dissolving the energy department at the district level has created considerable cuts in the government funds 
for biodigester procurement. However, the effective advocacy by the IDBP national and provincial offices in securing other 
government biogas funds at the provincial and district level were beneficial in maintaining the important 1.046 units of 
government biodigesters in NTB, South Sulawesi and Yogyakarta.  The Central Java and Sumba teams were also successful in 
accessing the special funds allocated for village empowerment for the construction of biodigesters.
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Due to the reduced amount of DAK funds this year’s total number of constructed digesters is low, while the efforts undertaken 
by the BIRU team and partners to compensate this by stronger marketing efforts have been limited. This is evident particularly 
in the significant drop of community meetings organized by the CPOs. In retrospect, the progress for biogas loans has not 
moved in an expedite way as IDBP recorded that there are merely 427 units constructed under loans supported by existing 
credit partners (18%). 

Diagram 2, Completion Rate by Province, 2015-2017
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On the positive side, the IDBP has become more prominent in terms of establishing a one for all solution approach for 
renewable energy and environment conservation as well as bioslurry business development in biogas marketing to potential 
corporate demand. The successful implementation of a biogas pilot project with the water service company in West Java 
(Perusahaan Umum Jasa Tirta/PJT II, see box below) has been followed by the signing of an extension of the project to be 
implemented in 2018. 

At a smaller scale, the Tonasa cement company of South Sulawesi also agreed to support the construction of 2 biodigesters 
in the district of Pangkep and is ready to provide other units for 2018.  At the time of the writing of this report, a proposal 
for the implementation of a biogas solution for environment conservation in the district of Banggai of Central Sulawesi is in 
discussion phase with the Pertamina-Medco Joint Company.

Intensifying the bioslurry added value: organic business incubator in village of Padamukti,  West Java

	  
Organic fertilizer production shed in Padmukti village

It is widely anticipated that the ever increasing government biogas 
programming creates negative consequences for establishing a 
steady demand of biodigesters as many potential customers opt for 
the government to provide for their biodigester. This, combined with 
enormous subsidy for LPG has put quite a pressure on the market for 
biogas, which is solely paid on the basis of household energy expenditure 
saving. The same challenge is also apparent during the discussion with 
potential biogas corporate customer (private companies and middle 
to big size cattle farming) that expect the biogas to be able to create 
bigger economic value, possibly in terms of providing a steady source 
of electricity or fixed profit from the use or sale of bioslurry.

Against this backdrop, YRE held a series of discussions and undertook proposal submissions that included bioslurry value 
creation and organic business development to prospective corporate customers throughout 2017. The two companies 
that responded to the proposals in 2017 were Perusahaan Jasa Tirta II (PJT II/Regional Water Company-Jasa Tirta II) of 
West Java and the Joint Operation Body of Pertamina and Medco of Tomori (JOB Tomori) of Banggai (Central Sulawesi). 

The cooperation with the PJT II was formally established in April 2017 under the Citarum Bestari program. Of particular 
interest of the PJT II is for the biogas to be able to offer a comprehensive solution to overcome the Cisangkuy river 
pollution (Cisangkuy river being the source for the company’s water service). By means of introducing biodigester 
and organic bioslurry-based business development, it is anticipated to bring about positive behavioral change of the 
farmers regarding cattle waste management along the Cisangkuy stream. For the IDBP this cooperation is of particular 
importance to further promote the positive impact of bioslurry as an instrument for biogas marketing.

The EUR 55,991 project was concluded in December 2017 and resulted in the construction of 20 biodigesters in 
Padamukti village of Bandung Regency, West Java. The project was particularly successful in piloting the optimum 
use of bioslurry; first and foremost as the commitment of households in using the bioslurry (and not dumping it into 
the water stream) is included in the requirement for receiving their biodigesters. In addition to the 20 biodigesters, 
the project resulted in the following:
1. 1 unit of ‘bioslurry organic fertilizer factory’ that is being managed by a group of 3 biodigester (household) users 

with a capacity of 200 kg of solid bioslurry fertilizer per month. 
2. 2 vermicomposting production units. The expected output is 100 kg of worm February 2018 and will boost to at 

least 250 kg/month in 6 months.

YRE and PJT II agreed to extend the cooperation for the second phase until December 2018 to examine the intended 
economic value creation of the bioslurry products (organic fertilizer and vermicompost product as well as the 
household crops) and further develop the market. The second phase will also look at potential additional construction 
of biodigesters by the funds accumulated from the investment and selling of bioslurry products by the end of 2018. 

It is of particular importance that activities with PJT II will become a benchmark for comprehensive value development 
of bioslurry. In this respect the biogas campaign within the project was not done in the ‘traditional way’ of promoting the 
reduced household energy expenditure. Rather, the project provided the opportunity for creating demand for 
biodigester through intensive bioslurry value development activities by households in Padamukti village. In taking the 
best experiences of these activities, YRE has further promoted the approach for a similar project with JOB Tomori in 2018.

Organic fertilizer production shed in Padmukti village
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4.1.2. Community participation in awareness meetings and promotion
By June the IDBP recorded that 41 community meetings and other promotion activities were organized by construction 
partners and IDBP field staff and provinces. The IDBP also participated in a number of national events related to the promotion 
of the renewable energy and environment conservation campaign, namely:
1. Public talkshow on Bioslurry as the Blue Fertilizer in Pluit Mall, Jakarta on 12 May
2. Biogas Talk on Radio RPK FM, Jakarta on 26 May
3. Bioenergy Goes to Campus (National Bioenergy Campaign with DGNREEC), Makassar on 3 August
4. Youth Science Exhibition in Jungleland, Sentul, West Java on 14 to 23 Agustus
5. The 6th Indo EBTKE Conex, Jakarta on 13 to 15 September 
6. IAAS Summit, Jakarta on 18 November

4.1.3. Functioning rate 
The overall digester functioning rate stands at above 98 % as per the last Biogas User Survey in December 2017.  Only about 
2 percent of the digesters are not in operation due to technical reasons while the reasons for not using the biodigesters is 
mainly non-technical, i.e. household migration, sale or death of cattle1. 

4.1.4. Access to finance 
As of 2017, IDBP saw the disbursement of EUR 139,337 loans to 427 farmers (18.6% of total 2,296 bio-digester) from various 
loan providers. The partnership with Rabobank Foundation is expanded to KSPPS (Koperasi Simpan Pinjam Pembiayaan 
Syariah) Laa Roiba; a Sharia-based Cooperative in Lampung and KSU (Koperasi Serba Usaha) Karya Nadhi in Bali. By the end 
of 2017, KSU Karya Nadhi has disbursed EUR 4,023 to 8 farmer members for their bio-digesters. While also in this year, KSPPS 
“Laa Roiba” has disbursed EUR 25,271 to 38 farmer members for their bio-digesters with permanent bio-slurry pits in one 
credit package. 

Of particular interest, Laa Roiba started the scheme of biogas credit payment through bioslurry which is being developed 
with the cooperation with the Lembaga Pengkajian Pertanian Nahdlatul Ulama/Agricultural Study Institute of the Nahdlatul 
Ulama (). LPPNU, being the construction partner of IDBP in Lampung; plans to establish a bioslurry fertilizer production 
center in 2018 as part of the cooperation with Laa Roiba for establishin bioslurry business credit scheme. It should be noted 
here though that currently there has been delays in part of the LPPNU in promoting the scheme. An immediate follow up 
meeting between IDBP team of Lampung and Jakarta and the Laa Roiba and LPPNU is scheduled as a matter of priority 
before the end of the first quarter of 2018. 

In mid-2017 IDBP has started collaboration with the sharia unit of Central Java Province-Owned Development Bank (Bank 
Jateng). With PINBUK (Pusat Inkubasi Bisnis Usaha Kecil/ Centre for Small Business Incubation)—one CPO in Yogyakarta, the 
IDBP proposed an integrated financing concept of cattle procurement and integrated farming via bio digester investment 
under the name of Desa Bestari with the total funds prepared at around EUR 700,000 (including for the management and 
monitoring cost for PINBUK and YRE). The planned kick-off of this partnership of August 2017 is postponed pending approval 
of the insurance collateral underwriter. 

Meanwhile, the total amount of EUR 70,362 of KIVA loan is being used by 210 farmers in 5 provinces. It is unfortunate that 
for the past two years, the IDBP recorded EUR 25,890 (41.33%) of overdue in loan repayment which were not solvable by 
mid-2017. This was followed by the suspension of another loan submission by KIVA. After a coordination meeting with 
KIVA in September 2017, IDBP has conducted a borrower audit process in all KIVA lender groups to secure the repayment 
commitment of all groups; resulting in 91.43% of active KIVA Borrowers still being committed to repay the loan with re-
scheduling. In retrospect, the other loan had to be defaulted due to natural disaster (Force Majeure) and the inappropriate 
selection of borrower causes. An important note from the audit is that the lack of commitment by CPOs to send staff in 
making the collection of repayment of groups contributed to the high number of delinquent cases. In making the best of this 
lessons, the provincial offices under the supervision of IDBP national office are charged with the task to collect the payment 
to the borrowers.

1 The survey found 15% drop-off rate. This rate indicates that 15% of 267 sample households could not be interviewed because their biogas digesters are 
no longer in use. From 15 % drop-off rate, only 2% because of technical problems (leakage, broken water drain), meanwhile for other 13% because of non-
technical problems. 
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Table 3. KIVA Biogas Loan Progress in 2014 – 2017

Provinces

 KIVA Loan Disbursement  (EUR) Loan Repayment

2014 -  2017 No. of Biogas 
Borrowers 2017 No. of Biogas 

Borrowers
%  of paid 

installment
% of 

delinquent

1 Central Java 16,759 42 0 0 58.63% 41.37%

2 Jogjakarta 15,728 68 6,916 33 99.96% 0.04%

3 NTB 15,329 41 0 0 49.35% 50.65%

4 Lampung 21,547 54 0 0 34.09% 65.91%

5 South Sulawesi 998 5 0 0 100.00% 0.00%

Total 70,361 210 6,916 33 58.67% 41.33%

Discussion with the Credit Union network also provided further opportunity to reach IDBP intervention in Flores and Timor 
Islands of NTT Province.  The preliminary scheme between INKOPDIT and IDBP is to pilot a full biogas loan scheme without 
the provision of investment incentive in selected areas in Flores and Timor. The IDBP contribution to the pilot scheme will 
be accounted for through the provision of construction training to masons under the CU supervision in the areas and 
monitoring on quality of work. As such, CUs will have to devise a comprehensive productive loan package for biogas for the 
member. This scheme has been tested with CU Damita of Yogyakarta for the construction of 12m3 biodigester in Manggarai 
District of NTT Province in November. This pilot has received positive response from CU Damita’s farmer members. Twenty 
persons have registered and will be served with bio-digester construction in the first quarter of 2018. 

Tabel 4. Loan disbursement for biodigester, 2010- 2017 

No. Biogas Credit Provider
Number of borrowers (person) Biogas Loans Disbursed  (EUR)

2017 2010-2017 2017 2010-2017

1 KIVA 25 210 5,253  70,361 

2 Credit Union 2 9 738  3,172 

3 Rabo(Bank) Foundation 54 1,151 28,559  387,375 

4 Nestle  238 5,805   77,479 1,784,987 

5 KAN Jabung – East Java 108   579 27,307  165,951 

6 Others  0  129 0  26,634 

  Total 427 7,883  139,066  2,438,480 

4.2. Capacity development, quality assurance and monitoring

4.2.1 Partnership with Construction Partners
IDBP aims to establish strong, professional and business-oriented partners for biogas construction and maintenance 
services. In spite of various efforts, IDBP has noticed a drop in performance of the construction partners in biogas promotion 
and marketing. Much of the challenge is related with relatively low management capacity of many of the CPOs, which is 
apparent in the lack of organization appropriate acitivity and financial planning and recording. As a result, many of the CPOs 
rely heavily on IDBP program support for organizing promotion meetings/event and tend to lack the initative in maintaining 
proper customer relations and undertake product innovation. 

A more positive development is that some CPOs have developed good relations with the government for securing 
government budgets for biogas programming. A number of CPOs in Yogyakarta, South Sulawesi and NTB are now quite 
proficient in drafting biogas proposals with clear setting of selection criteria, timeline and budget details to a number of 
government agencies at the provincial and district as well as village level. 
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Two mason groups in Lampung i.e Harapan Bersama and Regol Mason Group have gone further in establishing their own 
bioslurry businesses with proper management and better financial planning and recording. The improvement in their 
capacity resulted from the assistance and coaching facilitation by YRE under the support from the Embassy of New Zealand 
Head of Mission Fund of EUR 12,647. In order to obtain the best results in Lampung it is planned to have the Harapan 
Bersama and Regol Mason groups to play part as facilitator for other potential and committed CPOs in this respect.

Liquid bioslurry production in Garut, West Java

4.2.2. Investment incentive administration 
The IDBP target to reduce the investment subsidy by half since 2016. While there has been significant subsidy reduction 
resulting from the co-sharing scheme with the government biogas projects, the overall subsidy of 2017 remains high 
particularly due to the high subsidy provided for construction in Sumba. January until December 2017, IDBP disbursed EUR 
421,418.5 for investment incentive that comes under different account for each provinces. 
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Tabel 5. Subsidy disbursement by source of funding, 2017 

Description

Source of funds (EUR)

Total

Hivos-Endev 
(Carbon) for 

Lampung, West 
Java, Central 

Java, Bali

MCA-I (TERANG 
Project) for NTB, 
South Sulawesi, 

Sumba

Endev 
(Proponent to 

TERANG Project) 
for NTB, South 

Sulawesi, Sumba

Nestle for 
East Java

Biogas-investment subsidy - 68,980.9 - 64,380.95 133,361.8

Sumba-investment subsidy - 97,657.68 32,660.29 - 130,318

Endev-Investment subsidy 106,867.1 111.9 50,762.62 - 157,741.6

106,867 166,748.9 83,422.6 64,380 421,421.5

4.2.3 Mason and Supervisor Training
In 2017, a total of 42 masons and 7 supervisors were trained out of the plan of 100 new masons trained. Sumba CPOs are in 
the top place for adding 25 new masons with regard to the increasing demand resulting from the effective promotion by 
the CPOs. The number add to the total of 1,224 masons and 212 supervisors that have been trained by the IDBP since 2009.

Tabel 6. Number of masons and supervisors trained in 2017

Province
Number of persons

Male Female
Yogyakarta 5 -

Sumba 25 2

South Sulawesi 17 -

Total 47 2

4.2.4. Users training 
The CPOs are responsible in providing one day training for biodigester operation and maintenance. Women member of the 
households are encouraged to participate in the training that includes the feeding of digesters, control of gas leakage and 
minor repairing techniques as well as bioslurry utilization. In 2017 there were 2,628 users that got User and Bioslurry Training 
of which 682 are women (26%). In total the user and bioslurry trainings have been provided to 17,736 people (male: 12,608, 
female: 4768).

4.2.5 Quality control of digesters
In ensuring the full functioning of the biogas system the IDBP maintains a high standard for quality work by its partners. With 
regard to the total completion of 2,296 units, the minimum Quality Inspection that needs to be accomplished is at 571 number 
of inspection. 

In 2017 the provincial quality staff completed the inspection of 1,139 units (148 units during construction and 991 after 
construction) that amounts at 199% of 571 target of quality inspection. In taking into account the target of 1,650 quality 
inspection in the IDBP upscalling proposal (3,300 quality inspection for 2017-2018), this year saw the 69% fulfilment o the target. 
Overall, the IDBP had managed to complete 10,565 quality inspections out of the target of 5,612 inspection from 2009 to 2017 
(thus 188% target achievement). 

Overall, the IDBP had managed to complete 10,565 quality inspections out of the target of 5,612 inspection from 2009 to 
2017 (thus 188% target achievement). 
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Tabel 7. Number of biodigester inspection

Quality Inspection: 2017 Quality Inspection: 2009-2017
During constrution After construction Total (%) During constrution After construction Total (%)
Target: 

10%
Achieved 

(%)
Target: 

15%
Achieved 

(%)
Target: 

10%
Achieved 

(%)
Target: 

15%
Achieved 

(%)
227 148 (65%) 344 991 

(288%)
1,139 

(199%)
2,245 1,080 

(48%)
3,367 9,485 

(281%)
10,565 
(188%)

4.2.6 After Sales Service
After sales service is an important activities to secure the continued operation of biodigesters. The IDBP procedure rules 
that each biodigester should be visited by CPO two times in two years after complete installation. The objective of the 
visit is to discharge the obligation of the CPOs to provide maintenance service and collecting information of digester as 
part of IDBP monitoring. 

From the total 22,446 biodigesters, the ASS 1 has been fulfilled for 15,881 units (70%) while the ASS 2 has been provided to 
13,885 units (61%). The gap between biodigester completion and after sales visit is getting higher since 2016, particularly 
due to the emphasis of CPOs in pursuing completion number for government biogas contract. Series of reminder and 
notification had subsequently been circulated to CPOs for discharging their duty in performing the maintenance visit. 
Intervention by the YRE had been taken in direct appointment of mason/supervisor for completing the ASS visit, 
particularly for biodigesters constructed in 2009-2014. Looking at the result in catching up the number of ASS of 2009-
2014 units, another round for direct assignment of supervisor is expected for units constructed in 2015-2016. 

Tabel 6. Accumulative ASS carried out by CPO, 2009-2017

Year Completed Reactor ASS 1 ASS 2

2009 62 62 62

2010 1,586 1,580 1,580

2011 2,995 2,955 2,955

2012 3,339 3,198 3,198

2013 3,269 3,040 3,040

2014 2,973 2,445 2,445

2015 2,383 1,419 406

2016 3,543 1,038 169

2017 2,296 144 0

Total 2009-2017 15,881 13,855

4.2.7 Bioslurry utilization
With reference to the previous Biogas User Survey, most of 
farmers are aware about the potential of bioslurry for their 
crops. However, the survey also takes note that a number 
of biogas user makes reservations in using bioslurry due to 
the impracticability of having to carry the bioslurry to the 
farm. As confirmed by the survey the average additional 
household income from bioslurry ranges from IDR 200,000 
to 2,000,000 / month ( EUR 11 – 118).

Liquid bioslurry fertilizer product by Ms Rumiyati of Udanwuh village of 
Semarang Regency, Central Java
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Upon graduation from ‘Lemna training’, Mrs Sayemi of Pagerjuang Village of Yogyakarta 
went to establish her own Lemna pond to secure the steady stock for her dairy cow and 
duck feeding. Since adding Lemna to her dairy cow intake, Mrs Sayemi is getting an extra 
of 1 liter of milk from each of her two dairy cows. With the better quality of the milk she is 
now also getting a better price for her daily milk sales. She is also getting additional daily 
income IDR 30,000 (EUR 1.78) from the sales of duck eggs. She is now preserving 20 ducks 
and planning to add more ducks to a total of 300 ducks. Using the joint organic demplot 
house promotion with fellow GADINGbusiness households she is aiming at sales of 240 
eggs / day that will secure the net profit of IDR 6,740,000 (EUR 400) month.

Mr Amaq Samat of Ubung Village, Lombok Tengah, NTB started making a business out of 
bioslurry in the beginning of 2017. Having started with the intermittent selling of 5kg to 25 
kg package of solid bioslurry to his local market near his native Ubung village of Lombok 
Tengah, Mr Amaq has now regular monthly sales of 4 tonnes of solid bioslurry feritilizer to 
organic farmers in Bali. In making sure that he can meet the increasing demand, Mr Samat 
needs to work with other biogas usesr to secure the supply of fresh bioslurry. In this respect, 
he is quite important in enhancing the enthusiasm for biogas in their village. He is now 
starting to introduce his products to the district agriculture agency and the University of 
Mataram through development of agriculture demo plots to expand his market in NTB. 

Some households have developed even bigger result. Lending from a number of business training and coaching within the 
‘Gathering and dissemination of information and green knowledge for a sustainable integrated farming workforce in 
Indonesia’ (GADING) project, a number of prosperous small business have now emerged in West Java, Yogyakarta and NTB2. 
In improving the capacity of existing biogas users, the GADING project supports the introduction of Lemna/Duckweed, a 
particular aquatic plant which float on the surface of stil of slow-moving body of fresh water and waterlands. Committed 
biogas users are provided with a series of training on making the bioslurry as base fertilizer for Lemna agriculture which at 
the end is supplemented as source protein intake for cattle and poultry as well as fresh water fish rearing.

Setting the future of bioslurry in Pinrang, South Sulawesi
The District of Pinrang in South Sulawesi is one of the newer working areas of IDBP. Under the framework of cooperation 
between Hivos and the Government of South Sulawesi, the IDBP finally started work in Pinrang in 2016. Yet, prior to the 
IDBP the provincial and district governor had constructed 100 biodigesters, most of which are not functioning. Learning 
from this hard experience, the Provincial and District government invited IDBP to work together for biogas programming 
in the area. By the end of 2017 a total of 178 IDBP biodigesters were fully constructed in the district of Pinrang.

Credit should be attributed to the endurance of Ms Agustina for the number 
of biodigesters in Pinrang. A single mother of 2 children, Ms Agustina is not 
the kind of woman that will wait for destiny to work out for her. She 
developed various business and farmer groups activities to lift her and 
fellow farmers to a better state of livelihood. Following intensive discussions 
with the IDBP office of South Sulawesi and the Energy Agency of South 
Sulawesi throughout 2015, she directed the interest group Rezky Masagena 
to work alongside IDBP to expand the biogas promotion in Pinrang. It was 
not an easy endeavor as communities still remember the previous failure of 
the biogas program of the government. CV Rezky Masagena has further 
been admitted as IDBP construction partner in 2016. The first project was 
the construction of 28 biodigesters in Pinrang under South Sulawesi Energy 
Agency’s grant. 

2 GADING is an MCA-I funded project (with WOTRO co-financing) undertaken by Hivos which aims at knowledge collection on the use of Lemna as high 
nutrient fodder for cows, pigs and fish. IDBP biogas users are targeted in this project.
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Due to its excellent completion of work, BIRU has further entrusted the 
construction of 150 units in Pinrang to CV Rezky Masagena in 2017. In 
continuing her construction business that currently worth IDR 100 million 
of turnover, Ms Agustina has now starting to make the best of bioslurry 
potential to expand her biogas business model. 

The bioslurry potential was also confirmed by Mr Hasanudin of Langa 
Village for his shrimp business. Unlike many other farmers in Pinrang, he 
developed interest with biogas based on his own research. Yet, it was not 
until he met Ms Agustina during the biogas socialization meeting in his 
village that he was convinced to have his 12 m3 biodigester installed. 

In 2017 Mr Hasanudin started applying bioslurry as base fertilizer which 
resulted in better quality of shrimp. Upon using the bioslurry he managed 
to have an earlier harvesting time with better weight and quality shrimp. 
He further applies the base fertilizer to his fish ponds with similar result.

Ms Agustina and Mr Hasanudin of Pinrang are only a few of the successful business proprietors that have reaped 
benefit from biogas, albeit in a limited scale. Even now she is promoting bioslurry intensively, Ms Agustina is still 
putting high hopes that the government will continue to provide considerable funds for biogas so that she can 
maintain her biodigester construction business. Likewise, Mr Hasanudin expects that there will be other support 
from the program for expanding the market of his business. There isn’t any plan beyond hoping for additiona external 
support on making the bioslurry more impactful to their business. Indeed, there is a bright future for bioslurry in 
South Sulawesi, but with extra effort in pushing for the actors to devise innovation to create continuous demand for 
their product.

4.2.8. Biogas appliances research and development
Research and development on IDBP is aimed first and foremost at providing applicable solutions towards maintaining a high 
rate of customer satisfaction. Moreover, the selection and development of particular technologies must include the prospect 
for development of demand for the technology and/or appliances that can be developed collaboratively with partners for 
future business. 

Finally, IDBP seeks for development of technology that can bring about improved capacity of individuals and organization of YRE 
in devising new programs in biogas and other renewable energy solution. In this regard, the YRE was successful in implementing 
the construction of 7 units of 30m3 biodigesters in the village of Tangkit of Muaro Jambi district of Jambi province under the 
Jambi Green Berbak project by SNV with the support of MCA-I.

Throughout 2017 IDBP has established cooperation with academics, construction partners and appliance providers to address 
some technical challenges that have been communicated by the users. Some of the approval of solutions are the following: 
1. Approval of the double burner stove under the brand Butterfly 868 S-Bg manufactured by PT Solihin Jaya (BTFLY T 01) 

with average efficiency result of 52.7%. 
2. Approval of manuals and standard operation procedure for LPG stove modification (for  biogas use) developed by 

Institut Teknologi Pertanian (Instiper) of Yogyakarta. 
3. Approval of design and test unit of hybrid generator set that can run with biogas manufactured by CV Karsa Tekad 

Mandiri. 
4. A research for the use of water hyacinth (Eichhornia crassipes) as primary feeding for the biodigester has further been 

put into test with the construction of a 12m3 biodigester in Rawa Pening, Central Java under the cooperation with 
Hochschule für Forstwirtschaft Rottenburg. The results of the research have been shared with IDBP and should be able 
to serve as advocacy tools for biogas technology promotion for environmental management in Central Java. At the 
time of the writing of this report, a proposal is submitted to prospective company in Central Java for support for water 
hyacinth biogas development in Rawa Pening in Semarang Regency, Central Java. 

5. 1 ATEC portable biodigester test unit is now installed in Central Java as follow up of the visit of IDBP technical persons 
to Cambodia in September 2016. The portable unit which is made by polyethylene is now being tested for its durability.
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4.3. Establishment of an enabling policy environment for sustainable 
biogas sector development  

4.3.1. Standardization of biogas appliances by the GoI
The national government is pushing the national agenda on biogas through the allocation of special funds (Dana Alokasi 
Khusus-DAK) for regional governments for biodigester construction. These funds are only accessible through submission of 
appropriate technical proposals from the heads of provinces and districts. The IDBP, through YRE, has established itself as key 
partner of the DGNREEC by establishing and updating the national guidelines for the fixed dome digester which serves as 
the main reference for the development of proposal for accessing the DAK by the head of regional government. By playing 
an active part in the formulation of guidelines the IDBP can ensure that the development of the national biodigester system 
will not deviate from the appropriate standard that has been set forth by the programme.

4.3.2. Financial contribution from GoI to support market-based biogas dissemination 
The GoI has welcomed IDBP’s co-financing scheme as an approach to sector development with the first scheme of 
construction material contribution made by DGNREEC to East Java in 2013 (IDBP and the GoI each contributed EUR 107/
biodigester while the farmers cover for remaining cost). The construction material contribution in East Java is now still on-
going and being administered by the Energy and Mineral Agency of East Java Province.

The co-financing scheme has been further adopted and developed by the regional governments (provinces and districts) in 
NTB and South Sulawesi. Cooperation with provincial and district governments for 2017 is detailed in the table below:

Tabel 8. Government Agencies Financial Contribution for Bio-digester Construction in 2017 

Contribution from GoI Province IDR EUR
Dinas Pertambangan dan Energi (Agency of Mining and Energy) NTB 2,084,000,000 148,857

Dinas Pertambangan dan Energi (Agency of Mining and Energy) South Sulawesi 1,103,085,450 78,791

Special Allocation Fund of District of Wajo South Sulawesi        55,236,756          3,945

Badan Pemberdayaan Masyarakat Desa Kabupaten Bantaeng (Agency 
of Village and Community Empowerment of District of Bantaeng) South Sulawesi 22,000,000 1,571

Kantor Lingkungan Hidup Kabupaten Luwu Utara (Agency of 
Environment Protection of District of Luwu Utara) South Sulawesi                       

93,891,280 6,706

Kantor Lingkungan Hidup Kabupaten Sinjai (Agency of Environment 
Protection of District of Sinjai) South Sulawesi                         

156,000,000 11,142

ESDM D.I. Yogyakarta (Agency of Energy and Mineral Resource of D.I. 
Yogyakarta) D.I. Yogyakarta 3,429,232,961 228,053

Badan Lingkungan Hidup Kabupaten Badung Bali 86,492,824 5,752

Badan Lingkungan Hidup Kabupaten Bangli Bali 91,199,405 6,065

Badan Lingkungan Hidup Kabupaten Gianyar Bali 83,590,683 5,559

ESDM Jawa Timur (Agency of Energy and Mineral Resource of East Java) East Java 230,500,000 15,329

Total 7,435,229,359                  511,770

4.3.2. Expanding biogas advocacy to other government institutions  
The Ministry of Energy and Mineral Resources (DGNREEC) hass been the primary national government counterpart of the 
IDBP. Through years of implementation the IDBP has expanded biogas advocacy towards other sector, primarily at the 
regional level. As of now the agency of environment protection in some districts has followed suit in contributing efforts 
for biogas dissemination. Efforts are also underway to convince other relevant agencies such as the Livestock and Farming 
Agency to take part in bioslurry dissemination.

The endorsement of the village special allocation funds for infrastructure by the GoI also create more opportunity to 
disseminate biogas technology further. As of now, series of consultation with districts and villages officials are taking 
place through community meetings and workshops to assess the possibility of accessing the village infrastructure fund 
for biogas programming.
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Corporate biogas customer: the investment incentive has been the utmost leverage of the IDBP in biogas dissemination. 
Efforts in reducing the incentive has been done with a sense of discontent from partners and thus with limited success. In 
2017 the YRE started to develop a programmatic approach to potential corporate customers with considerable success in 
West Java. This kind of promotion of biogas is encouraged to be developed in all IDBP provinces.

Biogas credit development: the biogas should be accessible to most farmers, even the ones with limited capacity in making 
the one-time full payment. The credit is developing very slowly due to the stumbling efforts in making the market work for 
the bioslurry to cover for the initial investment. Initiative in establishing bioslurry as ‘credit currency’ has been introduced but 
needs to be promoted in a more compelling fashion. The value adding role of bioslurry as the market and investment key is 
to be encouraged in 2018. 

More involvement from Financial Institutions in the biogas sector marketing: in relation to the above, collaborating and 
gaining solid partnerships with financial institutions (banks, cooperatives, and credit unions) needs to be mainstreamed in 
biogas marketing. These institutions should not be considered only a part of the IDBP support system, but they should be 
targeted as the main actor of programme marketing. The responsibility of these business entities would then not only be 
providing loans for farmers to obtain bio-digesters, or providing working capitals for CPOs. With their members/customers 
networks, they will function as IDBP marketing agents with more effective results than the preferable CPOs’ “door to door” 
marketing approach. 

Channeling government support for biogas dissemination: provision of government funds for biogas programme is 
beneficial as to maintain the steady rate of biodigester construction. However, since government contribution is channelled 
as direct subsidy for the construction of biodigesters, it gets more difficult to realize market-based sector development. 
Efforts in changing the subsidy scheme through credit banking is underway with positive signs from Development Bank of 
Central Java, albeit with very slow progress. It is of particular importance for other provinces to develop productive credit 
schemes for integrated farming for biogas marketing. 

Promo and marketing: too much reliance on the government-supported biogas projects has resulted in a low rate of 
completion of 2017. This, combined with the overlooked innovation in biogas promotion, has impacted the low demand 
from the non government market. Efforts are on the way for 2018 for rejuvenation of promotion strategies on the improved 
ways of bioslurry management by successful farmers. 

Setting the biogas as social business avenue by CPOs: IDBP takes note that for the year 2017, the CPOs quality of work 
is somewhat decreasing in some areas. This is related to the mindset of securing the short time gains through speeding up 
the construction work without a longterm strategy in customer relations. Furthermore, a number of CPOs maintain that 
their mandate is non-profit, which to some extent stands the opposite with the objective of establishing a healthy biogas 
business for them. This way of thinking keeps them from looking for innovative approaches in looking beyond providing 
investment subsidy as way of biogas marketing with regard to social business setting. Capacity development is encouraged 
to be provided to CPOs with potential business plan for the year of 2018. In doing so, IDBP will seek funding opportunities 
to increase the managerial capability skills in business management to support the CPOs enhancement through developing 
prospective programs with donor agencies and government agencies as well as with corporate social fundings. 

Micro credit planning by provinces: finally, participation of Loan Partner Organizations (LPO) needs to be intensified in 
the program planning at the national and provincial level. Dedicated staff to manage the development of micro credit 
part might of be particular importance in the selected province such as Central Java to follow up the proceeding with the 
anticipated biogas credit in the province. Alternatively, a shared credit staff can be assigned between IDBP Provincial offices 
and cooperatives/credit unions. 
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Annex 1: IDBP Office addresses
BIRU OFFICE ADDRESSES

No Province Address Phone and Fax

1 Jakarta Jl. Pejaten Barat No. 30 A
Jakarta 12550

Ph        : +62 21 7821090 
               +62 21 7821086     
Fax       : +62 21 7804443

2 West Java Jalan Tanjidor No 19 Turangga, 
Bandung Jawa Barat

Ph/Fax : +62 22 7308287

3 Central Java JJl. Diponegoro no 17 RT 005 RW 009 Karang Anom 
Klaten Utara 57437, Jawa Tengah

Ph  Fax   : +62272-325968
     

4 East Java Jl. Bunga Monstera 21, Kelurahan Tulusrejo, Kec 
Lowokwaru, Malang, 65119

Ph        : +62 271 -486737
Fax       : +62 271 471053

6 West Nusa 
Tenggara & Bali 

Jalan Kebyar Nomor 7 Mataram,  Mataram - Nusa 
Tenggara Barat

Ph/Fax : +62 370 630580

7 South Sulawesi Jl. Todopuli Raya Timur
Kompleks Villa Surya Mas Blok E/03
Kel. Borong Kec. Manggala
Kota Makassar - SULAWESI SELATAN

 Tlp/Fax : +62 411 831044

8 Lampung Perumahan Bumi Puspa Kencana 3 Estate, Blok A no. 2, 
Rajabasa, Bandar Lampung

Ph        : +62721-801 2903

9 Sumba Jl. Ikan Hiu Samping TK Mutiara Perumnas, RT 41 RW 07 
Kelurahan Kambajawa, Kecamatan Kota Waingapu, Nusa 
Tenggara Timur

Tlp/Fax : +62387-2564534
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Annex 2: Promotion and Marketing Materials

Roll-up Banner Bio-slurry Roll-up Banner BIRU

Roll-up Banner BIRU Benefit (Sundanese) Roll-up Banner BIRU Benefit
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Folded Brochure BIRU Brochure BIRU Profile (bahasa)

Brochure BIRU Profile (english) Brochure Bio-slurry Benefit 

Brochure GADING Program Brochure Bio-slurry Profile 
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Annex

Flipchart Bio-slurry 

 

Newsletter

Sticker Biogas Usage Manual BIRU Usage 

Manual Bio-slurry Usage BIRU Book
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Roll-up Banner Rumah Energi Backdrop Biogas Process Plant

Backdrop Integrated Farming Poster Lemna (Duckweed)

Goodie Bag Tumbler

Calendar
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Annex 3: List of Construction Partners

No. Name of Construction Partners Province

SME
1. CV Karsa Tekad Mandiri East Java

2. CV Qaryah Thayyibah Central Java

3. CV Sarana Sejahtera Central Java

4. UD Bontomarannu South Sulawesi

5. CV Fitria Jaya Abadi Lampung

6. Sumber Makmur Mason Group East Java

7. Mandiri Mason Group South Sulawesi

8. Regol Mason Group Lampung

9. Dewata mason Group Bali

10. Langit Biru Mason Group East Java

11. Mitra Sarana Kuba Mason Group South Sulawesi

12. Sangkareang Mason Group NTB

13. CV. Bina Energi Mandiri Persada Central Java

14. CV. Ritma Green Sinergy South Sulawesi

15. Paroso Mason Group NTB

16. Persada Mason Group East Java

17. Harapan Bersama Mason Group Lampung

18. Mabarakka Mason Group South Sulawesi

19. LKM Rukun Makmur Central Java

20. Pusat Inkubasi Bisnis Usaha Kecil (Pinbuk) Central Java

21. CV. H&B Putra Mandiri Central Java

22. CV. Nur Indah Karya South Sulawesi

23. CV. Rezki Abadi South Sulawesi

24. CV. Mega Muliya South Sulawesi

25. CV. Mitra Bumi Abadi East Java

26. CV. Palapa Abadi NTB

27. Rumah Hijau Organik Mason Group Sumba (NTT)

28. Mitra Sarana Energi Central Java

29. PT. Bhumi Asri Lumigar West Java

30. CV. Rehan Putra Palbon South Sulawesi

31. CV. Rezky Utama Masagena South Sulawesi

NGO
32. Yayasan Sumberdaya dan Lingkungan untuk Pelestarian Pembangunan (YSLPP) NTB

33. Yayasan Sion Central Java

34. Yayasan Trukajaya Central Java

35. Lembaga Pengkajian Kemasyarakatan dan Pembangunan (LPKP) East Java

36. Lembaga Pengembangan Pertanian Nahdatul Ulama (LPP-NU) Lampung

37. Yayasan Suara Bhakti Central Java

38. LPTP Central Java

39. Lembaga Pendidikan dan Pemberdayaan Anak Bangsa (LPPAB) East Java

40. Yayasan Lembaga Pembinaan Masyarakat Desa (YLPMD) Lampung

41. Yayasan Manikaya Kauci Bali
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No. Name of Construction Partners Province

42. Lembaga Sosial Waimaringi Sumba (NTT)

43. Yayasan Harapan Sumba Sumba (NTT)

44. Yayasan Kontak Indonesia West Java

45. LSPI At-Tayseer Central Java

46. Yayasan Prakarsa Swadaya Masyarakat (YPSM) East Java

47. Yayasan Sastra Loka Samgraha Bali

48. Yayasan Kontak Indonesia West Java

49. MPM Muhammadiyah Luwu Timur South Sulawesi

50. Yayasan Petta Haji Hasbullah South Sulawesi

Cooperative
51. KAN Jabung East Java

52. KUD Semen East Java

53. KUD Sumber Makmur Ngantang East Java

54. KUD Tani Wilis East Java

55. Koperasi SAE Pujon East Java

56. KUD Tani Makmur East Java

57. KSU Bulu Saukang South Sulawesi

58. Koperasi Andini Luhur Central Java

59. Koperasi Jasa Peduli Kasih Sumba (NTT)

60. KPGS West Java

Annex 4: List of IDBP Area (Subdistrict and District)

Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

East Java

Kabupaten Malang

2010 Pujon, Ngantang, Jabung, Kasembon, 
Dau, Karangploso, Wagir, Singosari 1 8

2011 Poncokusumo, Bantur, Gondonglegi, 
Pakis, Medowo, Lawang, Wonoagung 0 7

2012 Bayem, Pait, Pondok Agung, Blimbing, 
Tumpang, Sukosari, Turen 0 7

2013 Pagelaran, Kedung Kandang, Wajak 0 3

2014 Sumber Manjing Wetan, Sumber 
Puncung, Gedangan 0 3

2015 Ngajum 0 1

2016 Wonosari 0 1

Kediri

2010 Kandangan, Kepung, Puncu, Pagu, 
Wates, Ngancar 1 6

2011 Plosoklaten, Gurah, Kandat 0 3

2012 Medowo, Mlancu, Segaran 0 3

2014 Kras, Ringinrejo 0 2
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2015 Mojoroto, Ngadilurih, Nganjuk 0 3

Jombang
2011 Wonosalam, wulung, Bareng 1 3

2012 Galengdowo 0 1

Blitar

2010 Gandusari 1 1

2011 Semen, Wlingi 0 2

2012 Sanan Kulon 0 1

2013 Kanigoro, Talun, Srengat, Garum, Doko, 
Ponggok 0 5

2014 Wonodadi, Sukorejo, Udanawu 0 3

2015 Kademangan, Udanawu 0 2

2016 Selopuro 0 1

Pasuruan

2010 Tutur, Purwodadi, Puspo 1 3

2011 Grati, Blarang, Lumbang, Nongkojajar, 
Tlogosari, Wonosari, Nguling, Lekok 0 8

2012 Ngembal 0 1

2013 Pasrepan 0 1

Mojokerto
2011 Pacet 1 1

2013 Trawas 0 1

Tulungagung
2011 Ngunut, Sendang, Pagerwojo, Kedung 

waru, Rejotangan, Sumber Gempol 1 6

2014 Karangrejo, Pucang Laban 0 2

Kota Batu
2011 Junrejo 1 1

2014 Bumiaji, Batuaji 0 2

Probolinggo
2011 Krucil 1 1

2014 Maron, Bantaran, Tiris 0 3

Trenggalek

2011 Bendungan, Pule, Kelutan 1 3

2015 Gandusari, Suruh 0 2
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Lumajang

2010 Senduro 1 1

2011 Tempeh , Kunir, Kandang tepus, 
Kedung jajang 0 4

2013 Sukodono, Padangan, Rowokangkung 0 3

2014 Tekung, Pasirian, Pasirjambe 0 3

2015 Randuagung 0 1

Jember

2011 Ambulu 1 1

2015 Wuluhan, Tanggul, Tempurejo, 
Tempursari, Gumuk Mas, Puger 0 6

2016 Kaliwates, Sukorambi 0 2

Ngawi
2011 Bringin, Geneng, Pitu, Ngawi, Ngrambe 1 5

2014 Sine, Mantingan 0 2

Ponorogo

2011 Pudakwetan, Sooko 1 2

2012 Kauman, Krisik, Pulung, Ponorogo, 
Siman, Jambon 0 6

2013 Ngrayun, Balong, Sukorejo, Slahung 0 4

2014 Badegan, Mlarak, Bungkal, Babatan 0 4

2016 Sampung 0 1

Magetan
2011 Bulugunung, Panean 1 2

2014 Maospati 0 1

Madiun 2013 Dolopo 1 1

Gresik
2014 Sidayu, Dukun, Menganti 1 3

2015 Ujung Pangkah 0 1

Banyuwangi 2013 Bangurejo, Siliragung 1 2

Sumenep 2013 Ganding 1 1

Total East Java 19 157
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Central Java

Sragen

2010 Kedawung, Plupuh 1 2

2011 Gemolong, Sambirejo, Sragen 0 3

2012 Ngrampal, Miri 0 2

2013 Sambung Macan, Karang Malang 0 2

2014 Masaran, Gondang, Sidoharjo 0 3

2015 Gesi 0 1

Tegal 2014 Margasari 1 1

Wonogiri

2010 Wonogiri, Ngadirojo 1 2

2011 Giriwolyo 0 1

2012 Nguntoronadi, Tirtomoyo 0 2

2013 Baturetno, Batuwarno, Jatipurno, 
Puhpelem 0 4

2014 Wuryantoro, Sumberejo 0 1

Banjar negara
2011 Bawang, Pejaweran, Manadadi 1 3

2013 Mandiraja 0 1

Karanganyar

2011 Jumantono, Jatipuro, Jatiyoso, 
Tawangmangu, Matesi, Sambat 1 6

2012 Mojogedang, Lempong, Jaten, Jenawi, 
Ngargoyoso, Jumapolo 0 6

2013 Kerjo, Bolong 0 2

2014 Tasikmadu, Gondangrejo, 
Karangpandan 0 3

2015 Kebakkramat 0 1

Sukoharjo
2010 Nguter 1 1

2011 Gatak, Bendosari, Palokarto, 
Tawangsari 0 4

Grobogan
2011 Purwodadi, Wirosari 1 2

2012 Krajan 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2014 Geyer 0 1

2015 Pulokulon 0 1

2016 Kradenan 0 1

Wonosobo

2010 Selomerto 1 1

2011 Kepil 0 1

2012 Wadaslintang 0 1

2015 Mojotengah 0 1

Klaten

2011 Cawas, Kemalangan, Bayat, Jogonayan, 
Karanganom 1 5

2012

Jogonalan, Kalikotes, kebon 
arum, Kebon dalem, Kemalang, 
Manisrenggo, Polanharjo, Prambanan, 
Trucuk, Tulung, Balerejo, Delanggu

0 12

2013 Karangdowo 0 1

2014 Karangnongko 0 1

2015 Besaran, Gantiwarno, Pedan 0 3

2016 Jatinom 0 1

Boyolali

2010 Mojosongo, Teras, Selo 1 3

2011 Karanggede, Sambi,  Simo, Musuk, 
Ampel, Klego 0 6

2012 Andong, Bendungan, Cepogo, Angsuk, 
Kemusu, Lencohkelo 0 6

2013 Banyudono 0 1

2014 Sidomulyo, Nogosari 0 2

2015 Nogosari 0 1

Magelang

2011 Dukun 0 2

2012 Salam, Srumbung, Ngablak, Sawangan 0 4

2013 Borobudur, Grabak 0 2

2015 Magelang Selatan, Mertoyudan, 
Muntilan, Pakis 0 4
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2016 Bandongan 0 1

Temanggung

2010 Temanggung, Kaloran 1 2

2013 Tlogomulyo, Kranggan, Parakan 0 3

2014 Bulu, Bansari 0 2

2015 Gemawang, Pringsurat 0 2

Kabupaten Semarang

2010
Tengaran, Suruh, Ungaran, Sumowono, 
Gunung pati, Getasan, Pabelan, 
Bergas, Tembalang, Susukan

1 10

2011 Plupuh, Ungaran Barat,Banyubiru, 
Kaliwungu 0 4

2012 Bancak 0 1

2013 Kedung Mungdu, Tuntang, 
Bandungan, Bawen 0 4

2014 Ambarawa 0 1

2015 Kebumen 0 1

Salatiga

2010 Argomulyo 1 1

2011 Sidorejo 0 1

2012 Tingkir 0 1

2014 Sidomukti 0 1

Blora

2011 Japah 1 1

2012 Sambong 0 1

2013 Ngawen 0 1

2015 Jepon, Jiken 0 2

Banyumas 2011 Sokaraja 1 1

Jepara

2011 Keling 1 1

2012 Mlonggo, Pakisaji, Pecangaan, 
Tahunan, Mantingan 0 5

2013 Mayong 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Batang 2011 Subah, Tersono 1 2

Rembang

2012 Rembang 1 1

2013 Lasem, Pamotan, Sedan, Gunem 0 4

2014 Pancur 0 1

2015 Krangan, Sulung 0 2

Kendal
2011 Bojo 1 1

2013 Singorojo 0 10

Pati

2012 Gabus, Jakenan 1 1

2013 Tayu 0 1

2014 Wedarijaksa, Sukolilo, Pati 0 3

2015 Donorojo, Juwana, Margoyoso, 
Tambakromo 0 4

2016 Dukuhseti 0 1

Pemalang
2012 Pemalang 1 1

2014 Randudongkal 0 1

Kebumen 2014 Mirit 1 1

Kudus
2015 Gebog 1 1

2016 Dawe 0 1

Tuban 2015 Bancar 1 1

Brebes 2012 Paguyangan 1 1

Purworejo 2016 Ngombol 1 1

Yogyakarta Bantul

2010 Pundong, Bambanglipuro, Jetis, 
Srandakan, 1 4

2011 Pleret 1 1

2012 Kretek, Piyungan, Banguntapan, 
Pandak, Pundong, Sedayu, Sewon 0 7

2013 Dlingo, Sanden, Imogiri 0 3
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2014 Pajangan, Srandakan 0 2

2016 Kasihan 0 1

Gunung Kidul

2011 Nglipar 1 1

2012 Panggang, Sapto Sari 0 1

2013 Ponjong, Wonosari 0 2

2014 Playen, Patuk, Semanu, Semin, Tanjung 
Sari 0 5

2015 Gedang Sari, Karang Mojo, Ponjong 0 3

2016 Ngawen, Playen 0 2

Sleman  

2010 Cangkringan 1 1

2011 Sawangan, Ngluwar, Candi Mulyo 0 3

2013 Turi, Ngemplak, Berbah, Tempel, 
Moyudan, Ngaglik 0 6

2014 Pakem, Gamping 0 1

2015 Minggir, Mlati 0 2

2016 Depok, Prambanan 0 2

Kota Yogyakarta 2014 Gondomanan, Mantrijeron 1 2

Kulon Progo

2012 Galur, Kokap 1 2

2013 Kalibawang, Lendah 0 2

2014 Nanggulan 0 1

2015 Sentolo 0 1

2016 Jatirejo 0 1

Total Centra Java/Yogya 32 258
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

West Java

Kabupaten Bandung  

2010 Pangalengan 1 1

2011 Kertasari, Pacet, Arjasari, Ciwidey, 
Pasirjambu, Majalaya 0 6

2012 Soreang 0 1

2014 Cileunyi, Cilengkrang, Cimeunyan, 
Rancaekek, Cikancung 0 5

2016 Ibun, Selokan Jeruk 0 2

Banjar 2016 Pataruman 1 1

Cianjur
2011 Gekbrong, Cipanas 0 3

2015 Sukaresmi, Pacet 0 2

Sukabumi

2011 Cicurug, Sukaraja, Cibodas 1 3

2012 Purabaya 0 1

2013 Sukalarang, Cikembar 0 2

2014 Nyalindung, Surade 0 2

2015 Kalapanunggal, Kabandungan 0 2

Bandung Barat

2010 Lembang, Cisarua 1 2

2012 Parongpong 0 1

2014 Ngamprah 0 1

Depok
2015 Sawangan, Tapos, Cipayung 1 3

2016 Limo 0 1

Garut  

2010 Bayongbong, Cigedug, 
Bluburlimbangan, Cisurupan 1 4

2011 Cikajang 0 1

2012 Tarogong kaler, Selawi, Pamengpeuk, 
Karangpawitan 0 4

2013 Cihurip, Banjarwangi 0 2

2014 Cikancung 0 2

2016 Karang Tengah 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Subang

2011 Ciater, Sagalaherang, Jalancagak 1 4

2013 Ciasem 0 1

2016 Cisalak, Tanjungsiang 0 2

Sumedang

2010 Tanjungsari 1 1

2011
Pamulihan, Sukasari, Tandangsari, 
Jatinangor, Darmaraja, 
Parakamuncang, Cimanggung

0 7

Purwakarta
2011 Bungursari 1 1

2014 Cibatu, Wanayasa, Manis, Cempaka 0 4

Bogor

2011 Nanggung, Cisarua, Megamendung 1 3

2012 Bojong Gede 0 1

2014 Cariu 0 1

2015 Kemang, Jasinga 0 2

2016 Cibungbulang, Pamijahan 0 2

Kota Bandung 2011 Dago, Puncrut 1 2

Indramayu

2011 Sliyeg 1 1

2012 Sindeng 0 1

2014 Arjasari 0 1

Kuningan

2011 Cigugur 1 1

2014 Maleber 0 1

2016 Kramat Mulya 0 1

Cirebon
2011 Talun 1 1

2012 Gempol 0 1

Tasikmalaya 2012 Karangnunggal 1 1

Bekasi 2013 Bojong Manggu, Tambun Selatan 1 2
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2014
Jati Sampurna, Cikarang Utara, 
Cikarang Pusat, Pondok Melati, 
Cibarusah

0 5

2015 Babelan, Pondok Melati, Serang Baru, 
Sukakarya, Sukawangi, Tambun Utara 0 6

Ciamis
2014 Lumbung 1 1

2015 Baregbeg 0 1

Pangandaran 2015 Padaherang 1 1

Banten

Pandeglang
2011 Citeureup 1 1

2012 Bojong, Koroncong, Carita, Panimbang 0 4

Serang 2013 Waringin kurung 1 1

Tangerang 2012 Jambe 1 1

Lebak 2015 Cibadak, Warunggunung 1 2

DKI Jakarta Jakarta Selatan 2012 Pancoran, Mampang Prapatan, Cikoko 1 3

West Java (and Banten) 23 121

South Sulawesi

Enrekang 2011
Cendana, Maiwa, Enrekang, Anggeraja, 
Baraka, Buntu batu, Malua, Alla, Curio, 
Baroko, Masalle

1 11

Barru
2015 Barru, Tanete Rilau, Balusu, Tanete 

Riaja, Barru 1 5

2016 Mallusetasi, Soppeng Riaja 0 2

Bantaeng
2015 Bissappu, Eremerasa, Gantara, 

Gantarang, Pajukukang, Tompobulu 1 6

2016 Sinoa 0 1

Sinjai

2011 Sinjai Selatan 1 1

2012 Sinjai Timur, Tellu Limpoe, Sinjai Barat, 
Sinjai Tengah 0 4

2015 Sinjai Utara 0 1

2016 Sangiasseri 0 1

Bone 2011 Bengo, Sua Baccoe 1 2

2012 Kahu, Patimpeng 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2013 Amali, Tonra, Lamuru, Lappariaja 0 4

2014 Barebbo, Awangpone, Cenrana 0 3

2015 Mare 0 1

2016 Libureng, Ponre, Tellu Siattinge 0 3

Maros

2012 Simbang 1 1

2013 Tompobulu 0 1

2014 Tanralili 0 1

2015 Camba, Bantimurung 0 2

2016 Cenrana, Turikale 0 2

Takalar

2012 Galesong Selatan 1 1

2013
Polombangkeng Selatan, 
Polombangkeng Utara, 
Mappakasunggu

0 3

2015 Mangara Bombang, Pattallassang, 
Polobangkeng Utara 0 3

2016 Sonrobone 0 1

Tana Toraja
2013 Makale Utara, Saogalla Selatan 1 2

2014 Makale, Sangalla 0 2

Toraja Utara
2014 Tallunglipu 1 1

2015 Pemmana, Penrang Takkalla 0 2

Bulukumba
2013 Bulukumpa, Gantarang, Kajang 1 3

2015 Bontotiro 0 1

Gowa

2013 Bontonompo 1 1

2015 Bontorampa 0 1

2016 Bontonompo Selatan, Bontomarannu, 
Manuju 0 3

Jeneponto 2013 Bangkala 1 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2016 Rumbia 0 1

Wajo

2013 Gilireng 1 1

2014 Pammana 0 1

2016 Majauleng, Penrang, Sajoanging, 
Sakkoli 0 4

Soppeng
2013 Mario Riawa, Donri-donri, Lalabata 1 3

2016 Lili Riaja 0 1

Luwu 2015 Kamanre 1 1

Luwu Timur 2015 Burau 1 1

Luwu Utara
2015 Bone-bone, Mappadeceng, Sukamaju 1 3

2016 Seko 0 1

Sidenreng Rappang 2015
Baranti, Duapitue, Kulo, Maritengngae, 
Panca Rijang, Pitu Riawa, Watang Pulu, 
Watang Sidenreng

1 8

Pangkajene 
Kepulauan

2014 Ma'Rang, Labakkang 1 2

2015 Balocci, Mandalle, Minasatene, 
Tondong tallasa 0 4

Selayar 2016 Bonto Haru, Bonto Sikayu 1 2

Pinrang 2016 Mattiro Bulu, Mattiro Sompe, 
Patampanua 1 3

Pare-pare 2016 Bacukiki 1 1

Palopo 2016 Wara Selatan, Wara Barat, Bara, Tellu 
Wanua, Mungkajang 1 5

Total South Sulawesi 23 120

Nusa Tenggara Barat Lombok Tengah

2010 Pujut 1 1

2012
Batukliang, Jonggat, Kopang, Praya 
Barat, Pringgarata, Janapria, Praya 
Timur

0 7

2014 Batukliang Utara 0 1

2015 Praya, Praya Tengah 0 2

2016 Praya Barat Daya 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Lombok Barat  

2010 Gerung, Narmada 1 2

2011 Sekotong, Lembar, Gunungsari, 
Lingsar, Batulayar 0 5

2012 Labu api, Gunungsari, Lingsar, 
Sekotong, Senteluk 0 5

2014 Kediri 0 1

2015 Kuripan 0 1

Lombok Utara

2011 Tanjung, Pemenang, Gondang 1 3

2012 Bayan, Gangga, Kayangan 0 3

2016 Tanjung Karang Barat 0 1

Lombok Timur

2010 Suralaga, Labuhan Haji 1 3

2011  Aikmel, Wanasaba, Sikur, Montong 
Gading 0 5

2012 Pringgabaya, Pringgasela, Keruak, 
Jeruklegi, Selong, Wanasaba, Kota Raja 0 7

2013 Masbagik, Terara 0 2

2014 Kelayu 0 1

2016 Sembalun, Suela 0 2

Mataram

2012 Mataram 1 1

2013 Sanubaya 0 1

2015 Selaparang, Jempong Baru 0 2

Sumbawa

2012 Moyohilir, Moyo Utara, Tarano 1 3

2013 Labuhan Badas, Maronge, Lopok, 
Smapuin 0 4

2015 Lunyuk, Margakarya, Moyohulu, 
Pungkit, Underwis 0 5

Sumbawa Barat

2012 Seteluk 1 1

2013 Pototano 0 1

2014 Brang Ene, Brang Rea, Jereweh, Maluk, 
Taliwang, Rempe 0 5

Kota Bima 2013 Bima, Soromandi, Rasanae 1 3
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2014 Palibelo, Bolo 0 2

2015 Rasanae, Rasanae Timur, Soromandi 0 3

2016 Asakota 0 1

Sumbawa Barat 2016 Moyo Hulu, Utan 1 2

Dompu
2013 Dompu, Kramat Mulya 1 2

2016 Kempo 0 1

Total NTB 10 90

Bali

Gianyar

2010 Payangan 1 1

2011 Ubud, Tegalalang 0 2

2012 Blahbatuh, Tegal Kolong 0 2

2013 Tampak Siring, Sukawati 0 2

2016 Bitera 0 1

Kab.Bangli

2010 Tembuku 1 1

2011 Susut, Bangli, Kintamani 0 3

2012 Sawan 0 1

2015 Sidemen, Susut, Tragah, Mengwi 0 4

Badung

2011 Abiansemal, Petang, Mengwi, 
Kertabuana 1 1

2012 Kuta Utara, Abiansemal 0 2

2013 Kuta Selatan 0 1

Tabanan

2011 Selemadeg, Kerambitan, Baturiti 1 3

2012 Penebel 0 1

2013 Kediri, Slemadeg Timur 0 2

2014 Marga 0 1

2015 Pupuan 0 1
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Klungkung
2011 Klungkung, Banjarangkan, Dawan, 

Tagak 1 4

2013 Banjaranekan 0 1

Buleleng

2010 Tejakula, Gerokgak 1 2

2012 Sukasadaya, Banjar 0 2

2013 Kubu Tambahan, Seririt 0 2

2016 Sawan 0 1

Denpasar
2011 Denpasar Selatan 1 1

2012 Denpasar Utara 0 1

Jembrana

2011 Melaya 1 1

2012 Negara 0 1

2013 Mendoyo 0 1

Karang Asem

2011 Kubu, Bebandem 1 2

2012 Manggis, Karang asem, Rendang, 
Sidemen, Selat, Seraya 0 5

2014 Pempatan, Abang 0 2

2015 Bhuanagiri 0 1

Selayar 2011 Payangan 1 1

Total Bali 10 57

Sumba (NTT)

Sumba Barat Daya

2011  Wewewa Timur, Kodi  1 2

2012 Weetabula, Loura, Wewewa Barat 0 3

2013 Tambolaka 0 1

2015 Kodi Utara, Wewewa Tengah, Kalaki 
Kambe 0 3

2016 Wewewa Selatan 0 1

Sumba Timur
2011 Kambera, Waingapu, Pandawai 1 3

2012 Kanatang, Lewa 0 2
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

2013 Nggaha Ori Angu, Wulu Waijelu 0 2

2014 Pinu Pahar, Kahangu Eti 0 2

2015 Kambata, Melolo, Haharu, Wanga 0 4

2016 Umalulu 0 1

Sumba Tengah

2012 Katikutana 1 1

2014 U Ratu Nggai Barat 0 1

2015 Katikutana Selatan 0 1

Sumba Barat

2012 Kota Waikabubak 1 1

2014 Tana Riu 0 1

2015 Loli 0 1

Total Sumba (NTT) 4 30

Lampung

Pesawaran
2012 Padang Cermin 1 1

2013 Gedong Tataan 0 1

Tulang Bawang 2013 Tulang Bawang Tengah 1 1

Lampung Tengah

2013
Pubian, Selagai Lingga, Sendang 
Agung, Seputih Banyak, Trimurjo, Kota 
Gajah, Seputih Raman

1 7

2014 Seputih Agung, Terusan Nunyai 0 1

2015

Bandar Mataram, Bekri, Gunung 
Sugih, Kaliroja, Sekampung Udik, 
Seputih Mataram, Terusan Nunyai, Way 
Seputih, Way Pengubuan

0 9

2016 Anaktuha, Punggur, Sendang Agung 0 3

Kota Metro 2013 Metro Utara, Metro Timur, Metro 
Selatan 1 3

Lampung Timur

2013 Batang Hari, Way Jepara, Pasir Sakti, 
Braja Selebah, Raman Utara 1 5

2014 Sekampung, Pekalongan 0 2

2015 Bumi Agung, Kalipasir, Labuhan Ratu, 
Marga Tiga, Metro Kibang, Way Bungur 0 6

2016 Purbolinggo, Marga Sekampung 0 2
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Province District/city  
Year Sub-district

Tot D Tot SD

2009-2017

Lampung Selatan

2013 Natar, Jati Agung 1 2

2014 Sukabumi, Sidomulyo, Merbau 
Mataram 0 3

2016 Penengahan 0 1

Bandar Lampung
2014 Kemiling 1 1

2016 Rajabasa, Tanjung Karang Barat 0 2

Pringsewu 2014 Adi Luwih, Gading Rejo 1 1

Pesisir Barat 2014 Bengkunat 1 1

Total Lampung 9 52

Total number of districts and sub-districts 2009-2017 130 885

Annex 5: List of Credit Providers

1. Nestle Soft Loan
No. Name of Credit Providers Province

1 Koperasi SAE Pujon East Java 

2 KUD Sumber Makmur East Java 

3 KUB Sami Mandiri East Java 

4 KUD Tani Wilis East Java 

5 LPKP East Java

2. Rabobank Foundation (RBF) Soft Loan 
No. Name of Credit Providers Province

6 KPSBU West Java

7 KUD Puspa Mekar West Java

8 KPGS West Java

9 KPSCU West Java

10 KSU Karya Nugraha West Java

11 KPSP Saluyu West Java

12 KSU Andini Luhur Central Java 

13 KSP Tekun Central Java

14 KUD Ngudi Luhur Central Java

15 KSU Karya Nadhi Bali

16 KSPPS Laa Roiba Lampung
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3. Kiva Biogas Loan
No. Name of Credit Providers Province
17 LKM Rukun Makmur Central Java

18 LPSI At Tayseer Central Java

19 LPPNU Lampung

20 MG Harapan Bersama Lampung

21 YM3S Nusa Tenggara Barat

22 MG Paroso Nusa Tenggara Barat

23 CV. BEM Persada Jogjakarta

4. Credit Union
No. Name of Credit Providers Province

Puskopdit Caraka Utama
24 CU  Setia Bakti Lampung

25 CU Santa Clara Lampung

Puskopdit Jatra Miguna
26 CU Dharma Bhakti Jogjakarta

27 CU Dharma Prima Kita (Damita) Jogjakarta & NTT

5. Others
No. Name of Credit Providers Province
28 Yayasan Trukajaya Central Java 

29 Yayasan Sion Central Java

30 Koperasi Agro Niaga East Java 



59

Introduction Programme Objectives Institutional setting
Challenges and
lessons learned

Overview
January – December 2017

Annex 6. List of joint cooperation Hivos and Government of Indonesia for biogas 
digesters construction

No Name of MoU 

1 MoU Hivos with Provincial Energy Departments Ministry of Energy and Mineral Resources Lombok Utara 2015 

2 MoU Hivos with District Government Kabupaten Bantaeng Sulawesi Selatan 2015

3 MoU Hivos with District Government Kabupaten Maros  Sulawesi Selatan 2015

4 MoU Hivos with District Government for  Energy and Mineral Resources Kabupaten Pangkajene  2015 

5 MoU Hivos with District Government for  Energy and Mineral Resources Kabupaten Wajo   2015

6 MoU Hivos with Provincial Energy Departments Ministry of Energy and Mineral Resources
Kabupaten Barru Sulawesi Selatan  2015

7 MoU Hivos with Department Agriculture & Fisheries Provincial Government of Depok West Java 2015 

No Name of MoU 

8 MoU Hivos with Provincial Energy Departments Ministry of Energy and Mineral Resources Lombok Utara 2015 

9 MoU Hivos with District Government Kabupaten Bantaeng Sulawesi Selatan 2015

10 MoU Hivos with District Government Kabupaten Maros  Sulawesi Selatan 2015

11 MoU Hivos with District Government for  Energy and Mineral Resources Kabupaten Pangkajene  2015 

12 MoU Hivos with District Government for  Energy and Mineral Resources Kabupaten Wajo   2015

13 MoU Hivos with Provincial Energy Departments Ministry of Energy and Mineral Resources
Kabupaten Barru Sulawesi Selatan  2015

14 MoU Hivos with Department Agriculture & Fisheries Provincial Government of Depok West Java 2015 
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Annex 7: List of meeting and workshop –updated-

Training workshop and seminar 
31 January 2017 : Biogas Marketing and Bio-slurry Utilization Business Training for Primary CUs Field Officers in 

Jogjakarta Province 
18 October 2017 : Bio-slurry Business Development with Gender Perspective Workshop to business incentive 

prospective beneficiaries in Sumba Barat Daya District (TERANG Project)
11, 12 November 2017 : Bio-slurry Business Development with Gender Perspective Workshop to business incentive 

prospective beneficiaries in Lombok Utara, Lombok Tengah and Lombok Timur Districts (TERANG 
Project)

Coordination meeting with GoI
National 
Lampung 
18 April 2017  : Stakeholder meeting
12 December 2017 : Stakeholder Meeting

West Java 
3 March 2017  : Consultation Meeting with EBTKE
Feb – Jun 2017  : Consultation Meeting with Agency of Energy and Mineral Resources of West Java
Jan – Apr 2017  : Coordination meeting with Perum Jasa Tirta II
13 September 2017 : Stakeholder Meeting with Province Secretary of West Java
12 October 2017  : Coordination meeting with Agency of Energy and Mineral Resouorcecs of Banten
5 December 2017 : Stakeholder Meeting

Central Java 
5 October 2017 : Coordination Meeting with Agency of Energy and Mineral Resources of D.I. Yogyakarta

NTB 
30 March 2017  : Coordination Meeting with Bappeda Sumbawa Barat District

NTT 
16 January 2017  : Coordination Meeting with BPMD Sumba Barat District
7 February 2017  : Coordination Meeting with BPMD Sumba Timur District
30 March 2017  : Coordination Meeting with BPMD Sumba Tengah District
14 June 2017  : Consolidation Meeting with Pejabat Pembuat Komitmen
16 May 2017  : Coordination Meeting with Head of Kataka Village
26 July 2017  : Coordination Meeting with Head of Kandahang Village
2 September 2017 : Meeting and IDBP Socialization to Provincial Secretary of NTT Province at Kupang

South Sulawesi 
12 January 2017  : Stakeholder Meeting
16 January 2017  : Coordination Meeting with BPMD Pangkajene Kepulauan District
16 January 2017  : Coordination Meeting with Bappeda of Luwu Timur
13 March 2017  : Coordination Meeting with Agency of Energy and Mineral Resources of South Sulawesi
4 April 2017  : Coordination Meeting with Agency of Energy and Mineral Resources of South Sulawesi
11 May 2017  : Coordination Meeting with Agency of Energy and Mineral Resources of South Sulawesi
6 October 2017  : Coordination and consolidation with Bappeda of Bulukumba District
9 November 2017 : Coordination and consolidation with Wakil Bupati Bulukumba
12 October 2017  : Coordination and consolidation with Provincial Secretary of Sinjai District
10 November 2017 : Coordination and consolidation with Bupati of Sinjai District
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14 November 2017 : Coordination and consolidation with Bappeda of South Sulawesi
14 November 2017 : Coordination and consolidation with Provincial Secretary of South Sulawesi

Micro Finance Meeting
National
23 January 2017 : Coordination meeting with Executive Board and Management of INKOPDIT/CUCO Indonesia
15 February 2017 : Coordination meeting with Project Manager of Rabo(Bank) Foundation Indonesia
1 August 2017 : Coordination meeting with General Manager of INKOPDIT/CUCO Indonesia
14 August 2017 : Meeting with Project Manager of Rabo(Bank) Foundation Indonesia
18 September 2017 : Meeting with KIVA Portfolio Manager Southeast Asia 

Lampung 
25 April 2017  : Meeting with Executive Board and Management of PUSKOPDIT “Caraka Utama” and Primary CUs 
management 
19 July 2017  : Meeting with Director and General Manager of KSPPS “Laa Roiba” cooperative 
19 July 2017 : Meeting with LPP-NU management and Branch Manager of “Nahdatul Ulama” Lampung Province 

for settling KIVA loan repayment arrears
20 July 2017  : Coordination meeting with Co-Chairman of PUSKOPDIT/CU “Caraka Utama”
19 December 2017 : Meeting with LPP-NU and 2 KIVA borrower groups at Lampung Timur District (KIVA Borrower 

Audit)
20 December 2017 : Meeting with LPP-NU and 3 KIVA borrower groups at Lampung Tengah District (KIVA Borrower 

Audit)
21 December 2017 : Meeting with 1 KIVA borrower groups at Lampung Tengah District (KIVA Borrower Audit)

Central Java 
9 January 2017 : Meeting with LPSI “At Tayseer” Director and management for settling KIVA loan repayment arrears
2 February 2017 : Meeting with Director of Sharia Financing, Bank Jateng (Central Java Development Bank) and 

PINBUK 
30 March 2017 : Meeting with Director of Sharia Financing, Bank Jateng (Central Java Development Bank) and 

PINBUK for “Desa Bestari” Concept
9 June 2017 : Meeting with Sharia Financing Division and all Branch Head of Bank Jateng (Central Java 

Development Bank) and PINBUK for “Desa Bestari” Concept

Jogjakarta
12 January 2017 : Coordination meeting with Executive Board and Management of PUSKOPDIT/CU “Jatra Miguna”
3 August 2017 : Coordination meeting with Management of PUSKOPDIT/CU “Jatra Miguna”
26 September 2017 : Meeting with KIVA Portfolio Manager Southeast Asia, 4 KIVA Borrower Group and CV. BEM Persada 

(KIVA Borrower Audit) 

NTB 
27 February : Meeting with YM3S management and Coordiantor of “Paroso” MG for settling KIVA loan repayment 

arrears
28 February 2017 : Meeting and IDBP Socialization with INKOPDIT/CUCO Indonesia to Primary CUs in Lombok Island 

District
7, 10 November 2017 : Meeting with YM3S and 2 KIVA borrowers groups at Lombok Timur (KIVA Borrower Audit)
9 November 2017 : Meeting with “Paroso” MG and 2 KIVA borrower groups at Sumbawa Besar District (KIVA Borrower Audit)

NTT 
29 August 2017 : Meeting and IDBP Socialization with PUSKOPDIT “Jatra Miguna” to PUSKOPDIT “Manggarai” and 

Primary CUs officials and member representatives in Manggarai District, Flores Island
31 August 2017 : Meeting and IDBP Socialization to CU “Citra Hidup” management and member representatives in 

Alor Island
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