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Abbreviations

ASS  After Sales Service (resulting in partner inspection reports)
BANK JATENG Central Java Development Bank
BAPPEDA regional planning Bureau
BIRU  Biogas rumah (domestic biogas)
BSM  Bank Syariah mandiri
BSNI  national Standardization Agency of Indonesia
CLP  Climate Leadership programme
CPO  Construction partner organization
DAK  Specific Allocation Fun (Dana Alokasi Khusus)
DGNREEC Directorate General of new renewable energy and electricity Conservation
DOE  Designated operational entity
ENDEV  energising Development
EUR  euro
FACET  Finance for Access to Clean energy technologies in South and Southeast Asia
GADING Gathering and dissemination of information and green knowledge for a sustainable integrated 

farming workforce in Indonesia
GIZ Gesselschaft für Internazionale Zusammenarbeit (Agency for International Cooperation)
Hivos  Humanistic Institute for Cooperation with Developing Countries
IDBP  Indonesia Domestic Biogas programme
INOFICE  Indonesian organic Farming Certification
INSTIPER Institut pertanian Instiper (Agricultural Institute)
Kiva U.S.-based non-profit organization that allows people to lend money via the Internet to low-income / 

underserved communities
MDGs  millenium Development Goals
MEMR  ministry of energy and mineral resources
MFI  micro Finance Institutions
NBPSO  national Biogas programme Support office
NGO  non Governmental organization
NTB  nusa tenggara Barat (province)
NTT  nusa tenggara timur (province)
OEW  op eigen Wieken
PBPO  provincial Biogas programme office
PC  provincial Coordinator
QI  Quality Inspector
RBF  rabo Bank Foundation
RNE  royal netherlands embassy
RNE  royal norwegian embassy
R&D  research and Development
SOG  Standard operating Guidelines
SNV  netherlands Development organization
SME  Small-medium enterprise
TOT  training of trainers
UNDP  United nations Development programme
UNEP  United nations environment programme
VER  Voluntary emssions reductions
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Output Summary

programme start  : 01 January 2017
programme finish : 31 December 2017
programme duration at the end of reporting period 6 months

No. Activities Achievements Remarks/target

1 number of IDBp /BIrU digesters total: 960 units
enDeV: 565
mCA-I: 397 units 

2 Functioning rate 99%
3 no of promotion activities Community Meeting on biogas awareness and slurry use

total Activities: 73
total participants: 6,433

Community Meetings

Province
Number of 
meetings

Number of male 
participants

No of female 
participants

Lampung 4 219 43

West Java 5 462 213

Central Java & DIY 45 2,071 2,484

east Java 1 7 -

Bali 3 12 1

ntB 2 55 11

ntt 8 145 69

South Sulawesi 8 245 32

Total 76 3216 3217

Event & Participation

Province Number of events

national

West Java 6

Central Java & DIY 10

Bali -

Lampung 9

east Java 1

ntB 1

ntt 10

South Sulawesi 8

Total 45

Production of promotion and other materials

printing materials 40,076 pcs (brochure, newsletter, roll-up banner, 
back wall, shirt, kit, calendar, dummy book, etc)

Internet and mobile 
based

•	 Website: biru.or.id: 27,006 visitors
•	 twitter account 770 followers
•	 Facebook account 6,236 likes; 2,441 friends
•	 SmS Hotline 10 SmS senders
•	 Whatsapp: 12
•	 info@rumahenergi.org: 51 emails

media publication •	 radio promo
•	 Local newspaper
•	 online
•	 national tV Channel
•	 national magazine
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No. Activities Achievements Remarks/target

3 no and % of households using 
credit

eUr 79,670 for 256 farmers

4 no of credit providers 
(including cooperatives)

total 33 Credit providers in 7 provinces
6 in West Java, 7 in Central Java, 3 in Jogjakarta, 8 in east Java, 6 in 
Lampung, 1 in Bali and 2 in ntB provinces

See details in Annex 6

5 mFI development In 1st semester of 2017, there are 6 new Credit providers for bio-
digester construction and 26 % of total 950 farmers have obtained 
bio digesters from credit facilities: 
11 farmers in West Java, 1 farmers in Central Java, 29 farmers in 
Jogjakarta, 176 farmers in east Java, 33 farmers in Lampung and 6 
farmers in Bali with total loan disbursement eUr 74,201

6 Subsidy disbursed eUr 128,726
7 no of construction partners Cooperatives: 11

nGos: 21
Smes: 28
total : 60 Cpos

8 no of provinces, districts and 
sub-districts

10 provinces
130 districts
885 sub-districts

9 no of masons & supervisors 
trained

total: 20 masons and 5 supervisors

10 no of users trained total: 773 users (566 male, 207 female)

11 no of plants inspected by Cpos 
(ASS = maintenance reports)

overall: 23,738 inspections

12 no of plants inspected by BIrU 
staff (during construction and 
after construction & after ASS/
After Sales Service)

Jan – Jun 2017: 387 inspections
a. 124 inspections during construction
b. 263 inspection after construction 

13 Bio-slurry activities •	 743 men and 715 women provided with bioslurry based 
product development.

•	 48 bioslurry business provided with technical assistance
•	 1 bioslurry fertilizer produced by user in West Java certified by 

Indonesian organic Farming Certification 
14 Biogas appliances r&D 1. manual for LpG stove modification for biogas (on-going)

2. manufacturing of carburetor manifold for biogas generator set 
(on-going) 

3. research for the use of water hyacinth (Eichhornia crassipes) as 
primary feedings for biodigester has further been put into test 
with the construction of a 12m3 biodigester in rawa pening, 
Central Java under the cooperation with Hochschule für 
Forstwirtschaft rottenburg.

4. 1 AteC polyethylene-based biodigester test unit is now installed 
in Central Java for durability test

15 Contribution from GoI 1. Dinas Pertambangan dan Energi (Agency of mining and 
energy) of ntB province: eUr 148,857

2. Dinas Pertambangan dan Energi (Agency of mining and 
energy) of South Sulawesi province: eUr 78,791

3. Special Allocation Fund of District of Wajo; South Sulawesi: 
eUr 3,945

4. Badan Pemberdayaan Masyarakat Desa Kabupaten Bantaeng 
(Agency of Village and Community empowerment of District 
of Bantaeng); South Sulawesi: eUr 1,571

5. Kantor Lingkungan Hidup Kabupaten Luwu Utara (Agency 
of environment protection of District of Luwu Utara; South 
Sulawesi: eUr 6,706

6. Kantor Lingkungan Hidup Kabupaten Sinjai (Agency of 
environment protection of District of Sinjai); South Sulawesi: 
eUr 11,142

16 Biogas expertise Centre activity nA 

Output Summary
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No. Activities Achievements Remarks/target

17 external training and workshop 
participation

Province Number of activities

Bali 1

Total 1

18 external workshops organized Province Number of activities

ntB 1

ntt (Sumba) 2

South Sulawesi 1

Total 4

19 Internal workshops/meetings 
organized

National:
1. Annual meeting Quality Inspector, Jakarta 15 – 16 mar 2017
2. Annual meeting Coordinator, Bogor 26 – 27 Apr 2017

20 no of coordination meeting 
with GoI 

Province Number of Coordination Meeting

Bali -

West Java 6

Central Java and Yogyakarta 10

east Java -

Lampung 9

West nusa tenggara 1

east nusa tenggara 10

South Sulawesi 9

national -

total 45
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1. Introduction

this is the Interim report of the Indonesia Domestic Biogas programme (IDBp) for the period of January – June 2017. the 
first of semester of 2016 saw a considerably low rate of completion of number of biodigester as many as 949 units with 
support from enDev and mCA-I fundings. this completion adds to the total 21,316 systems installed in ten provinces. 
Detail of program implementation is explained in detail below, based on the agreed framework

IDBP installation in Kediri, East Java (photo by Rumah Energi)
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2. Programme objectives
Overall Objective
The IDBP proposal presents its overall objective as follows: “to contribute to economic prosperity, and support the 
development of a green economy and mitigation of climate change in Indonesia through the scale up of a national 
domestic biogas sector development programme to improve waste management and emissions reduction in the 
livestock and dairy sector.”

With reference to the IDBp up scaling proposal for 2017 – 2018 the program is committed that 61,750 people (36,750 
for year 2017-2018) will benefit from gaining access to affordable clean energy through dissemination and application 
of biogas technologies. this is to be achieved particularly through the installation of good quality system of 7,350 
biodigesters (including 750 non-IDBp digesters and 1,600 mCA-I funded digesters) in rural Indonesian households. 

through the management of biogas activities in the field it is expected that the program will contribute to the realization 
of 235 job creation during the upscaling (2017-2018) with total expected total 2,970 jobs creation in biogas sector 
(1,800 by the year of 2018). the job creation will include the realization of maximum use of the bioslurry for organic 
farming based increased crop yields as well as bioslurry business (composting, trade, vermin-culture, duckweed culture, 
mushroom culture, etc.). 

Organic fertilizer process from liquid bio-slurry in West Java (photo by Redi Saputra)



Specific objective and output indicators 
To promote the development of a market-oriented domestic biogas sector that provides access to affordable 
clean energy for livestock and dairy farmers through the dissemination and application of biogas technologies, 
with support for access to finance and enabling policy environment

output indicators:
1. 7,350 households gain access to biogas technology through the installation of biogas system
2. >50% users pay more than eUr 350 for their digester
3. >50% user getting lower investment incentive
4. 80% user gaining income from bioslurry
5. 40% women actively involved in biogas decision and maximization of its benefit
6. 15 new construction partners actively involved in biogas dissemination
7. At least 3.25 tonnes average annual reduction of greenhouse gas emissions per HH 

(projected 135,242 tCo2e by 2020)
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3. Institutional setting
By 19 november 2012, as an effort to ensure a local ownership, Hivos established Yayasan rumah energi 
(Yre) and since then has become the only direct implementing partner. Yre has a mandate to provide new 
renewable energy access to households in both rural and urban areas, as well as to support food sovereignty. 
the establishment of Yre as local programme implementer has to ensure institutional sustainability. 

For most part Yre seek to institutionalise the programme functions by building the capacity of public and private 
sector organisations, supporting the development of construction partners, linking microcredit providers to 
customers, and developing skilled human resources and training services for both men and women. In addition 
the Yre is expected to be able to establish itself as the key partner to the Government in maintaining the 
relevance and the high quality standard for the expansion of biogas technology throughout Indonesia. While 
relevant with the IDBp framework, Yre will seek opportunities toward institutional financial self reliance through 
maximizing its resources in biogas programming with other partners. 

	   Biogas construction plant in Yogyakarta (photo by Rumah Energi)
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4. Overview January – June 2017
 
4.1. Promotion, marketing and construction of 7,350 biodigesters

4.1.1 Number of biodigester constructed

Province Target 
2017

Actual Jan-June 2017)
Total

MCAI ENDEV
Bali 540   99 99

West Java 557   16 36

Central Java and Yogyakarta 600   106 106

east Java 600   250 248

Lampung 514   42 42

ntb 689 100 100

Sumba 300 128 128

South Sulawesi 700 169 32 201

Grand total 4,500 397 565 960

Tabel 1. Plan vs Actual Bio-digester construction per province, Jan-Jun 2017

the IDBp completed the full installation of 960 systems in 10 provinces, with the average size of the digester 
is 6.11 m3 and the average contribution of user being at eUr 234.73. With the average size of the biogas 
family is 4.7 person, the IDBp secure that 4,512 person gain benefit access from the completion of those 
system in the first semester of 2017. 

Comparing with the first semester of 2016, the current completion rate is considerably low. the decrease of 
completion rate can be attributed on heavy reliance on the co-financing programmes with the provincial 
and district governments. the slow progress of the first semester of 2017 is even evident in the provinces 
with high rate of government biodigester procurement such as ntB and South Sulawesi as the disbursement 
of government funding for the realization of the biodigester procurement usually comes in August. As such, 
it is expected that that ntB and South Sulawesi will demonstrate improved performances during the second 
semester due to the commencement of the co-financing programmes with the provincial government in 
April 2014. 

the progress for biogas loan had not move in an expedite way. In this regard the IDBp recorded that there are 
256 units constructed under loan support by existing credit partners (26% out of 960 units). Yet, the increase 
in nestlé’s contribution of around eUr 214 (previously eUr 142) for investment incentive is continued this 
semester to maintain the demand in east Java.

the performance rate of West Java with only one active construction partner is particularly alarming. 
Fortunately, the IDBp is able to secure the satisfactory performance with the current cooperation with the 
West Java water company (pJt II) for the construction of the 20 biodigesters under the company’s Cisangkuy 
watershed rehabilitation programme. the cooperation with pJt II will continue until December 2016 for 



the maximization of bioslurry business development for farmers that received the biodigesters under this 
cooperation. preliminary discussion with pJt II is underway for the expansion of the cooperation scheme in 
other areas. 

One of biogas installations under IDBP and PJT II cooperation in Pangalengan, West Java (photo by Redi Saputra)

4.1.2. Community participation in awareness meetings and promotion
By June the IDBp recorded that 37 community meetings and other promotion activities were organized by 
construction partners and IDBp field staff. of those meetings the IDBp reached 4,839 people in which 2,848 
(58%) is women. 

As the IDBp is becoming more well-known by the regional government, there has been a rise in the 
participation of provincial teams in government exhibition and development campaign. of particular 
interest, the IDBp in South Sulawesi is participating in launching of energy campaign by the ministry of 
energy and mineral resources in makassar #energiBerkeadilan #potong10% (the primary message being to 
use your energy sensibly and try to cut your energy consumption by 10%) 

4.1.3. Functioning rate 
the overall the digester functioning rate stands at above 96 percent as per the last Biogas User Survey in 
December 2016.  only about 1 percent of digesters are not in operation due to technical reason while the 
reasons for not using the biodigesters is mainly non-technical, i.e. household migration, sale or death of cattle1. 

4.1.4. Access to finance 
there are 6 new loan provider partners registered in the IDBp for this semester, adding together 33 loan 
providers in the system. In particular IDBp managed to promote two local cooperatives; the KSU “Karya nadhi” 
in Bali and KSppS/Sharia-Based cooperative “Laa roiba” in Lampung as rF partners for biogas financing. By 
the end of June 2017, KSU “Karya nadhi” has disbursed eUr 3,757 to 6 farmer for their biodigesters while, and 
KSppS “Laa roiba” has disbursed eUr 19,774 to 33 farmers for their biodigesters with permanent bio-slurry 
pits in one credit package. In total, this semester saw the disbursement of eUr 74,201 loan for biodigester to 
256 farmers (26% of total 960 biodigester). 
 
IDBp through Yre has started partnership process with the sharia unit of Central Java provincial-owned 
Development Bank (Bank Jateng). With pInBUK—one Cpo in Yogyakarta, the IDBp proposed an integrated 
financing concept of cattle procurement and integrated farming via bio digester investment under the name 

1  the survey found 13.6% drop-off rate. this rate indicates that 13.6% of 287 sample households could not be interviewed because their biogas 
digesters are no longer used. From 13.6% drop-off rate, only 1% because of technical problems (leakage, broken water drain), meanwhile for other 
12.5% because of non-technical problems. the highest drop-off rate is found among year-6 and year-7 users (19% and 24%, respectively).
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of Desa Bestari with the total funds prepared at around eUr 700,000 (including for the management and 
monitoring cost for pInBUK and Yre). the kick-off of this partnership is expected to commence on August 2017.

IDBp through Yre working continuously with member-based financial institutions (i.e. credit union network) 
to overcome challenges faced in the conventional collateral system for credit provision. In addition, IDBp is 
promoting local cooperatives to become KIVA Field partner or rabobank Foundation partners to disburse 
Green Loan schemes for biogas.

IDBP Socialization Meeting for CU networks in NTT Province (photo by A. Wiratsongko)

Discussion with CU network provides further opportunity to reach the IDBp intervention to Flores and timor 
Islands of ntt province.  preliminary scheme to be finalized between the CU regional network (InKopDIt) 
and the IDBp is to pilot a full biogas loan scheme without the provision of investment incentive in selected 
areas in Flores and timor. the IDBp contribution to the pilot scheme will be accounted for the provision of 
construction training to masons under the CU in the areas and monitoring on quality of work. As such, CUs 
will have to devise a comprehensive productive loan package for biogas for the member. this scheme is 
expected to be running on october 2017.

No. Credit Provider
No of borrowers (person) Credit Disbursed (IDR)

2016 2017 2010-2017 2016 2017 2010-2017

1 KIVA 26 16 195 137,000,000 83,000,000 1,049,000,000

2 Credit Union 5 6 11 40,000,000 40,600,000 96,600,000

3 rabobank 
Foundation 36 49 1,199 304,416,500 382,791,000 5,811,748,000

4 nestle 258 126 5,737 1,342,076,323 619,081,000 26,567,829,848

5 KAn Jabung – 
east Java 12 39 471 57,563,000 121,503,000 1,904,986,538

6 BSm (KUD Setia 
Kawan) – east Java 3 - 856 20,250,000 - 4,589,523,000

7 others 41 15 365 185,473,600 67,376,000 1,481,213,225

8 total 381 251 8,834 2,086,781,439 1,314,351,000 41,500,900,611

Tabel 2. Loan disbursement for biodigester, 2016- 2017

Overview January – June 2017
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4.2. Capacity development, quality assurance and monitoring
4.2.1 Partnership with Construction Partners

IDBp aims to establish strong, professional and business-oriented partners for biogas construction and 
maintenance services. two new partners were recruited by the name of CV rizky Utama (South Sulawesi) and 
mitra Sarana energi (Yogyakarta) which set the total of 61 construction partners registered under the IDBp. 

4.2.2. Investment incentive administration 
From January until June 2017, IDBp disbursed eUr 128,726 for investment incentive (eUr 113,854 from 
carbon sales and eUr 14,872 from mCA-I).

4.2.3 Capacity building
4.2.3.1. Masons and supervisors training 

In the first semester of 2017, a total of 20 masons and 5 supervisors were trained. the number add to 
the total of 1,192 masons and 300 supervisors that have been trained by the IDBp since 2009

Province New Mason New Supervisor

South Sulawesi 11 1

Yogyakarta 5 -

ntt (Sumba) 4 4

total 20 5

Tabel 3. Number of masons and supervisors trained, Jan-Jun 2017

4.2.3.2. Business management coaching for CPO
one important part for establishing a healthy biogas sector is by having sound management and 
financial capacity of construction partners. While IDBp has developed a comprehensive management 
and financial training modules, a more direct on the field coaching is necessary to regularly improve the 
capacity of the Cpo in managing their business through effective marketing and investment strategy.

Against this backdrop and in line with the establishment of a new competitive price for IDBp 
biodigesters, a series of working session with construction partners were organized to establish 
improved business planning process for biogas marketing. the sessions were implemented in 
Central Java, east Java, South Sulawesi, ntB and Sumba throughout Februay to march 2017.

4.2.3.3. Users training 
Besides training for the staff of partner organizations, IDBp also organizes user training on the proper 
operation and maintenance of biogas digesters. As recorded in the Biogas User Survey of 2016, the 
percentage of women involved biogas usage stands on 26% while the involvement of women for 
the maintenance training is 46%. the figure is confirmed by the data that by June 2017 the IDBp 
provided training to 733 user (26% are women) in the ten provinces. this sets the total number of 
users that have received training since 2009 to 15,261 people.

4.2.4 Quality control of digesters
In ensuring the full functioning of the biogas system the IDBp maintain high standard for quality work by its 
partners. In the first semester of 2017 the provincial quality staff completed the inspection to 387 units (124 
units during construction and 263 after construction). this add to the total inspection by provincial staff of 
9,472 units. meanwhile the number of after sales service performed by construction partners has reached 
23,738 visits. 
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Quality Inspection During Construction in 2017 Quality Inspection After Construction in 2017

Target: Achieved: Target: Achieved:

96 124 144 263

Tabel 4. Number of biodigester inspection by quality inspector, Jan-Jun 2017

ASS 1 ASS 2

Year Completed 
Reactor

Completed Not Completed Completed Not Completed

2009 62 58 4 49 13

2010 1,586 1,575 11 1,507 79

2011 2,995 2,955 40 2,703 292

2012 3,339 3,198 141 2,593 746

2013 3,269 3,027 242 1,814 1455

2014 2,973 2,381 592 1,188 1785

2015 2,378 1,303 1,075 283 2,095

2016 3,543 642 2,901 0 3,543

2017 960 960 0 960 0

Table 5. Accumulative ASS carried out by CPO, 2009-2017

4.2.5 Bioslurry utilization
the national highly subsidized LpG programme had created less incentive for household to go for biogas 
as the main source of energy for cooking. meanwhile, the Biogas User Survey (BUS) of 2016 found that 83% 
of the biogas users are already using bio-slurry as fertilizer. While the percentage of user getting the benefit 
from the selling of the bioslurry based product is still below 10%, it is interesting that the survey affirmed 
that 66% female manage extra income from the biogas plant. 

In taking this development into account the IDBp moves towards making the best of bioslurry potential as 
a key for biogas promotion, especially through increased participation of women. Within the framework 
of the ‘Gathering and dissemination of information and green knowledge for a sustainable integrated 
farming workforce in Indonesia’ (GADING) project which is built upon the IDBp approach, the promotion 
and capacity building activities for improved households’ livelihood contributes positively for increasing the 
demands for biodigesters. 

GADING Demplot (Rumah Organik) as a learning center of bio-slurry utilization in agriculture

located in Yogyakarta (photo by Agus Setia Budi)

Overview January – June 2017
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Intensive gender inclusive training on management of bioslurry and integrated farming were moving 
exponentially in West Java, Yogyakarta, ntB and Sumba. From January to June the programme has 
completed the trainings for 560 people (with 78 women or 13%) on gender and bioslurry management. 
moreover, technical support is provided for the expansion of bioslurry business for 48 farmers in West Java, 
ntB and Sumba. of particular interest, at the time of the writing of this report, the Indonesian organic 
Farming Certification (InoFICe) approved the organic certification Yre or solid and liquid bioslurry fertilizer 
under the brand Pupuk Organik Super Slurry. 

Training Male Female

organic stock fodder 203 294

Aquaculture 89 80

Bioslurry and lemna 365 277

Small business 86 64

total 743 715

Tabel 6. Number of bioslurry related training, Jan-Jun 2017

Province Number of individual Type of business

West Java 9 Worm farming, aquaculture, bio-slurry fertilizer

ntB 33 Fish farming, worm farming, bio-slurry fertilizer

Sumba 6 Bio-slurry fertilizer

total 48

Tabel 7. Number of bioslurry business received support, Jan-Jun 2017

4.2.6. Biogas appliances research and design
there has been steady increased in the demands for the double burner stove from the potential user. In 
responding to the demand, IDBp has approved the double burner stove under the brand Butterfly 868 S-Bg 
manufactured by pt Solihin Jaya (BtFLY t 01) with average efficiency result of 52.7%. 

the Yre office of Central Java-Yogyakarta has been the center of excellence for further biogas appliances 
research and development. A number of Indonesian and overseas students are now taking the opportunity 
to learn about the biogas technology while volunteering at the Central Java office for biogas promotion with 
the IDBp. A number of researches is currently being carried out in Central Java/Yogyakarta:
1. In close cooperation with Institut teknologi pertanian (Instiper) of Yogyakarta on developing a module 

for the modification of LpG stove for biogas. the final module is expected to be ready by December 2017 
upon efficiency test on the modified LpG stove carried out by Instiper.

2. the IDBp had worked also with Instiper in developing test unit for biogas generator set in Yogyakarta. 
In taking the result of the testing further, the IDBp is now in the discussion process with CV Karsa tekad 
mandiri (one construction partners in east Java) for manufacturing a complete unit of biogas generator 
set carburetor manifold which is expected to be ready in December 2017. 

3. A research for the use of water hyacinth (Eichhornia crassipes) as primary feedings for biodigester has 
further been put into test with the construction of a 12m3 biodigester in rawa pening, Central Java 
under the cooperation with Hochschule für Forstwirtschaft rottenburg. the results of the research have 
been shared with IDBp and should be able to serve as advocacy tools for biogas technology promotion 
for environment management in Central Java. 

4. 1 AteC portable biodigester test unit is now installed in Central Java as follow up of the visit of IDBp 
technical persons to Cambodia in September 2016. the portable unit which is made by polyethylene is 
now being tested for its durability.
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4.3. Establishment of enabling policy environment for a sustainable biogas sector development 
4.3.1. Standardization of biogas appliances by the GoI

the national government is pushing the national agenda on biogas through the allocation of special funds 
(Dana Alokasi Khusus-DAK) for regional governments for biodigester construction which is only accessible 
through submission of appropriate technical proposal from the head of provinces and districts. the IDBp, 
through Yre has established itself as key partner of the DGnreeC is establishing and updating the national 
guideline for the fixed dome digester which serves as the main reference for the development of proposal 
for accessing the DAK by the head of regional government. By playing active part in the formulation of 
guidelines the IDBp can ensure that the development of the national biodigester system will not deviate 
from the appropriate standard that has been set forth by the programme.

4.3.2. Financial contribution from GoI to support market-based biogas dissemination 
the GoI has welcomed IDBp’s co-financing scheme as an approach to sector development with the first scheme of 
construction material contribution made by the, DGnreeC to east Java in 2013 (IDBp and the GoI each contributed 
eUr 107/biodigester while the farmers cover for remaining cost). the construction material contribution in east 
Java is now still on going and being administered by the energy and mineral Agency of east Java province.

the co-financing scheme has been further adopted and developed by the regional government (provinces 
and districts) in ntB and South Sulawesi. Cooperation plans with provincial and district governments for 
2017 are detailed in the table below:

Contribution from GoI Province IDR EUR No of 
biodigesters

Dinas Pertambangan dan Energi (Agency 
of mining and energy) ntB                         

2,084,000,000 148,857
160

Dinas Pertambangan dan Energi (Agency 
of mining and energy) South Sulawesi                1,103,085,450 78,791

163

Special Allocation Fund of District of Wajo South Sulawesi        55.236.756          3,945
6

Badan Pemberdayaan Masyarakat Desa 
Kabupaten Bantaeng (Agency of Village 
and Community empowerment of 
District of Bantaeng)

South Sulawesi                 22,000,000 1,571 2

Kantor Lingkungan Hidup Kabupaten 
Luwu Utara (Agency of environment 
protection of District of Luwu Utara)

South Sulawesi   93,891,280 6,706 8

Kantor Lingkungan Hidup Kabupaten 
Sinjai (Agency of environment 
protection of District of Sinjai)

South Sulawesi       156,000,000 11,142 12

total               3,514,213,486 251,012 351

Tabel 8. Government Agencies Financial Contribution for Bio-digester Construction in 2017

4.3.2. Expanding biogas advocacy to other government institutions 
the ministry of energy and mineral resources c.q. DGnreeC had been the primary national government 
counterpart of the IDBp. through years of implementation the IDBp has expanded biogas advocacy towards 
other sector, primarily at the regional level. As of now the agency of environment protection in some districts 
have followed suit in contributing efforts for biogas dissemination. efforts are also underway to convince 
other relevant agencies such as Livestock and Farming Agency to take part in bioslurry dissemination.

the endorsement of the village special allocation funds for infrastructure by the GoI also creates more 
opportunity to disseminate biogas technology further. As of now, series of consultation with districts and 
villages officials are taking place within community meetings and workshops to assess the possibility of 
accessing the village infrastructure fund for biogas programming.

Overview January – June 2017

21



A family in East Java utilizing biogas from quails manure to support gas for daily cooking (photo by Rumah Energi)
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5. Other Relevant Activities
Challenges and lessons learned
Promo and marketing: the IDBp takes note that the low rate of completion for the first semester of 2017 is primarily 
attributed to the reduced contribution of government in biodigester procurement. that is, the acknowledgment of the 
government regarding the good quality work of the IDBp construction partners resulted in the high rate of completion 
(particularly in South Sulawesi and ntB). Unfortunately, this is followed by the lessening of the implementation 
of promotion by construction partners to direct user as many of those with already focus on chasing government 
biodigester procurement. Biogas promotion from the improved livelihood as result of bioslurry application has long 
been overlooked. the provinces will need to build up their promotion strategies on the improved ways of bioslurry 
management by successful farmers. 

Channeling government support for biogas dissemination: provision of government funds for biogas programme 
is beneficial as to maintain the steady rate of biodigester construction. However, since government contribution is 
channelled as direct subsidy for the construction of biodigesters, it gets more difficult it is to realize market-based sector 
development. the IDBp, particularly within the current discussion with Bank Jateng working on establishing the scheme 
for which the subsidy for biodigester is channelled through productive credit for integrated farming. 

 

The benefit of bio-slurry application for crops as a promotion strategy to increase the demands for biodigesters (photo by Rumah Energi)
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Annex
Annex 1: IDBP Office addresses

BIRU OFFICE ADDRESSES

No Province Address Phone and Fax

1 Jakarta Jl. pejaten Barat no. 30 A
Jakarta 12550

ph        : +62 21 7821090 , +62 21 7821086     
Fax       : +62 21 7804443

2 West Java Jl. reog IV no.1  turangga, Bandung, Jawa Barat ph/Fax : +62 812 18120545

3 Central Java Jl. Diponegoro no 17 rt 005 rW 009 Karang 
Anom Klaten Utara, Jawa tengah 57437

ph/Fax   : +62 272325968
     

4 east Java Jl. terusan Wijaya Kusuma Atas no. 51
Kelurahan Jatimulyo, Kecamatan Lowokwaru, 
malang, 65119

ph        : +62 271 486737
Fax       : +62 271 471053

6 West nusa 
tenggara & Bali 

Jl. Kebyar nomor no.7 
mataram, nusa tenggara Barat

ph/Fax : +62 370 630580

7 South Sulawesi Jl. todopuli raya timur
Kompleks Villa Surya mas Blok e/03
Kelurahan Borong, Kecamatan manggala
Kota makassar, Sulawesi Selatan

 ph/Fax : +62 411 831044

8 Lampung perumahan Bumi puspa Kencana 3 estate,
Blok A no. 2
rajabasa, Bandar Lampung

ph        : +62 721 801 2903

9 Sumba Jl. palapa no. 31 matawai
Kota Waingapu, nusa tenggara timur

tlp/Fax : +62 387 61865



Annex 2: Promotion and Marketing Materials
roll-up Banner Bio-slurry roll-up Banner BIrU

roll-up Banner BIrU Benefit (Sundanese) roll-up Banner BIrU Benefit
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roll-up Banner Bio-slurry photo Booth

Annex
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Folded Brochure BIrU Brochure BIrU profile (bahasa)

Brochure BIrU profile (english) Brochure Bio-slurry Benefit 

Brochure GADInG program Brochure Bio-slurry profile 
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Flipchart Bio-slurry 

 

newsletter

Sticker Biogas Usage manual BIrU Usage 

manual Bio-slurry Usage BIrU Book

Annex
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roll-up Banner rumah energi Backdrop Biogas process plant

Backdrop Integrated Farming poster Lemna (Duckweed)

mug tumbler
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t-shirt roll-up Banner Biogas Apliances

Annex
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Annex 3: List of Construction Partners

No. Name of Construction Partners Province

SME

1. CV Karsa tekad mandiri east Java

2. CV Qaryah thayyibah Central Java

3. CV Sarana Sejahtera Central Java

4. UD Bontomarannu South Sulawesi

5. CV Fitria Jaya Abadi Lampung

6. Sumber makmur mason Group east Java

7. mandiri mason Group South Sulawesi

8. regol mason Group Lampung

9. Dewata mason Group Bali

10. Langit Biru mason Group east Java

11. mitra Sarana Kuba mason Group South Sulawesi

12. Sangkareang mason Group ntB

13. CV. Bina energi mandiri persada Central Java

14. CV. ritma Green Sinergy South Sulawesi

15. paroso mason Group ntB

16. persada mason Group east Java

17. Harapan Bersama mason Group Lampung

18. mabarakka mason Group South Sulawesi

19. LKm rukun makmur Central Java

20. pusat Inkubasi Bisnis Usaha Kecil (pinbuk) Central Java

21. CV. H&B putra mandiri Central Java

22. CV. nur Indah Karya South Sulawesi

23. CV. rezki Abadi South Sulawesi

24. CV. mega muliya South Sulawesi

25. CV. mitra Bumi Abadi east Java

26. CV. palapa Abadi ntB

27. rumah Hijau organik mason Group Sumba (ntt)

28. mitra Sarana energi Central Java

29. pt. Bhumi Asri Lumigar West Java

30. CV. rehan putra palbon South Sulawesi

31. CV. rezky Utama masagena South Sulawesi

NGO

32. Yayasan Sumberdaya dan Lingkungan untuk pelestarian pembangunan (YSLpp) ntB

33. Yayasan Sion Central Java

34. Yayasan trukajaya Central Java

35. Lembaga pengkajian Kemasyarakatan dan pembangunan (LpKp) east Java

36. Lembaga pengembangan pertanian nahdatul Ulama (Lpp-nU) Lampung

37. Yayasan Suara Bhakti Central Java

38. Lptp Central Java

39. Lembaga pendidikan dan pemberdayaan Anak Bangsa (LppAB) east Java

40. Yayasan Lembaga pembinaan masyarakat Desa (YLpmD) Lampung

41. Yayasan manikaya Kauci Bali
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No. Name of Construction Partners Province

42. Lembaga Sosial Waimaringi Sumba (ntt)

43. Yayasan Harapan Sumba Sumba (ntt)

44. Yayasan Kontak Indonesia West Java

45. LSpI At-tayseer Central Java

46. Yayasan prakarsa Swadaya masyarakat (YpSm) east Java

47. Yayasan Sastra Loka Samgraha Bali

48. Yayasan Kontak Indonesia West Java

49. mpm muhammadiyah Luwu timur South Sulawesi

50. Yayasan petta Haji Hasbullah South Sulawesi

Cooperative

51. KAn Jabung east Java

52. KUD Semen east Java

53. KUD Sumber makmur ngantang east Java

54. KUD tani Wilis east Java

55. Koperasi SAe pujon east Java

56. KUD tani makmur east Java

57. KSU Bulu Saukang South Sulawesi

58. Koperasi Andini Luhur Central Java

59. Koperasi Jasa peduli Kasih Sumba (ntt)

60. KpGS West Java

Annex
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Annex 4: List of IDBP Area (Subdistrict and District)

Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

east Java

Kabupaten 
malang

2010 pujon, ngantang, Jabung, Kasembon, Dau, Karangploso, 
Wagir, Singosari 1 8

2011 poncokusumo, Bantur, Gondonglegi, pakis, medowo, 
Lawang, Wonoagung 0 7

2012 Bayem, pait, pondok Agung, Blimbing, tumpang, 
Sukosari, turen 0 7

2013 pagelaran, Kedung Kandang, Wajak 0 3

2014 Sumber manjing Wetan, Sumber puncung, Gedangan 0 3

2015 ngajum 0 1

2016 Wonosari 0 1

Kediri

2010 Kandangan, Kepung, puncu, pagu, Wates, ngancar 1 6

2011 plosoklaten, Gurah, Kandat 0 3

2012 medowo, mlancu, Segaran 0 3

2014 Kras, ringinrejo 0 2

2015 mojoroto, ngadilurih, nganjuk 0 3

Jombang

2011 Wonosalam, wulung, Bareng 1 3

2012 Galengdowo 0 1

Blitar

2010 Gandusari 1 1

2011 Semen, Wlingi 0 2

2012 Sanan Kulon 0 1

2013 Kanigoro, talun, Srengat, Garum, Doko, ponggok 0 5

2014 Wonodadi, Sukorejo, Udanawu 0 3

2015 Kademangan, Udanawu 0 2

2016 Selopuro 0 1

pasuruan

2010 tutur, purwodadi, puspo 1 3

2011 Grati, Blarang, Lumbang, nongkojajar, tlogosari, 
Wonosari, nguling, Lekok 0 8
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2012 ngembal 0 1

2013 pasrepan 0 1

mojokerto

2011 pacet 1 1

2013 trawas 0 1

tulungagung

2011 ngunut, Sendang, pagerwojo, Kedung waru, rejotangan, 
Sumber Gempol 1 6

2014 Karangrejo, pucang Laban 0 2

Kota Batu

2011 Junrejo 1 1

2014 Bumiaji, Batuaji 0 2

probolinggo

2011 Krucil 1 1

2014 maron, Bantaran, tiris 0 3

trenggalek

2011 Bendungan, pule, Kelutan 1 3

2015 Gandusari, Suruh 0 2

Lumajang

2010 Senduro 1 1

2011 tempeh , Kunir, Kandang tepus, Kedung jajang 0 4

2013 Sukodono, padangan, rowokangkung 0 3

2014 tekung, pasirian, pasirjambe 0 3

2015 randuagung 0 1

Jember

2011 Ambulu 1 1

2015 Wuluhan, tanggul, tempurejo, tempursari, Gumuk mas, 
puger 0 6

2016 Kaliwates, Sukorambi 0 2

ngawi

2011 Bringin, Geneng, pitu, ngawi, ngrambe 1 5

2014 Sine, mantingan 0 2

ponorogo 2011 pudakwetan, Sooko 1 2

Annex
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2012 Kauman, Krisik, pulung, ponorogo, Siman, Jambon 0 6

2013 ngrayun, Balong, Sukorejo, Slahung 0 4

2014 Badegan, mlarak, Bungkal, Babatan 0 4

2016 Sampung 0 1

magetan

2011 Bulugunung, panean 1 2

2014 maospati 0 1

madiun 2013 Dolopo 1 1

Gresik

2014 Sidayu, Dukun, menganti 1 3

2015 Ujung pangkah 0 1

Banyuwangi 2013 Bangurejo, Siliragung 1 2

Sumenep 2013 Ganding 1 1

total east Java 19 157

Central Java

Sragen

2010 Kedawung, plupuh 1 2

2011 Gemolong, Sambirejo, Sragen 0 3

2012 ngrampal, miri 0 2

2013 Sambung macan, Karang malang 0 2

2014 masaran, Gondang, Sidoharjo 0 3

2015 Gesi 0 1

tegal 2014 margasari 1 1

Wonogiri

2010 Wonogiri, ngadirojo 1 2

2011 Giriwolyo 0 1

2012 nguntoronadi, tirtomoyo 0 2

2013 Baturetno, Batuwarno, Jatipurno, puhpelem 0 4

2014 Wuryantoro, Sumberejo 0 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

Banjar negara

2011 Bawang, pejaweran, manadadi 1 3

2013 mandiraja 0 1

Karanganyar

2011 Jumantono, Jatipuro, Jatiyoso, tawangmangu, matesi, 
Sambat 1 6

2012 mojogedang, Lempong, Jaten, Jenawi, ngargoyoso, 
Jumapolo 0 6

2013 Kerjo, Bolong 0 2

2014 tasikmadu, Gondangrejo, Karangpandan 0 3

2015 Kebakkramat 0 1

Sukoharjo

2010 nguter 1 1

2011 Gatak, Bendosari, palokarto, tawangsari 0 4

Grobogan

2011 purwodadi, Wirosari 1 2

2012 Krajan 0 1

2014 Geyer 0 1

2015 pulokulon 0 1

2016 Kradenan 0 1

Wonosobo

2010 Selomerto 1 1

2011 Kepil 0 1

2012 Wadaslintang 0 1

2015 mojotengah 0 1

Klaten

2011 Cawas, Kemalangan, Bayat, Jogonayan, Karanganom 1 5

2012
Jogonalan, Kalikotes, kebon arum, Kebon dalem, 
Kemalang, manisrenggo, polanharjo, prambanan, trucuk, 
tulung, Balerejo, Delanggu

0 12

2013 Karangdowo 0 1

2014 Karangnongko 0 1

2015 Besaran, Gantiwarno, pedan 0 3

Annex

37



Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2016 Jatinom 0 1

Boyolali

2010 mojosongo, teras, Selo 1 3

2011 Karanggede, Sambi,  Simo, musuk, Ampel, Klego 0 6

2012 Andong, Bendungan, Cepogo, Angsuk, Kemusu, 
Lencohkelo 0 6

2013 Banyudono 0 1

2014 Sidomulyo, nogosari 0 2

2015 nogosari 0 1

magelang

2011 Dukun 0 2

2012 Salam, Srumbung, ngablak, Sawangan 0 4

2013 Borobudur, Grabak 0 2

2015 magelang Selatan, mertoyudan, muntilan, pakis 0 4

2016 Bandongan 0 1

temanggung

2010 temanggung, Kaloran 1 2

2013 tlogomulyo, Kranggan, parakan 0 3

2014 Bulu, Bansari 0 2

2015 Gemawang, pringsurat 0 2

Kabupaten 
Semarang

2010 tengaran, Suruh, Ungaran, Sumowono, Gunung pati, 
Getasan, pabelan, Bergas, tembalang, Susukan 1 10

2011 plupuh, Ungaran Barat,Banyubiru, Kaliwungu 0 4

2012 Bancak 0 1

2013 Kedung mungdu, tuntang, Bandungan, Bawen 0 4

2014 Ambarawa 0 1

2015 Kebumen 0 1

Salatiga

2010 Argomulyo 1 1

2011 Sidorejo 0 1

38

Interim Report Indonesia Domestic Biogas Programme



Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2012 tingkir 0 1

2014 Sidomukti 0 1

Blora

2011 Japah 1 1

2012 Sambong 0 1

2013 ngawen 0 1

2015 Jepon, Jiken 0 2

Banyumas 2011 Sokaraja 1 1

Jepara

2011 Keling 1 1

2012 mlonggo, pakisaji, pecangaan, tahunan, mantingan 0 5

2013 mayong 0 1

Batang 2011 Subah, tersono 1 2

rembang

2012 rembang 1 1

2013 Lasem, pamotan, Sedan, Gunem 0 4

2014 pancur 0 1

2015 Krangan, Sulung 0 2

Kendal

2011 Bojo 1 1

2013 Singorojo 0 10

pati

2012 Gabus, Jakenan 1 1

2013 tayu 0 1

2014 Wedarijaksa, Sukolilo, pati 0 3

2015 Donorojo, Juwana, margoyoso, tambakromo 0 4

2016 Dukuhseti 0 1

pemalang

2012 pemalang 1 1

2014 randudongkal 0 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

Kebumen 2014 mirit 1 1

Kudus

2015 Gebog 1 1

2016 Dawe 0 1

tuban 2015 Bancar 1 1

Brebes 2012 paguyangan 1 1

purworejo 2016 ngombol 1 1

Yogyakarta

Bantul

2010 pundong, Bambanglipuro, Jetis, Srandakan, 1 4

2011 pleret 1 1

2012 Kretek, piyungan, Banguntapan, pandak, pundong, 
Sedayu, Sewon 0 7

2013 Dlingo, Sanden, Imogiri 0 3

2014 pajangan, Srandakan 0 2

2016 Kasihan 0 1

Gunung Kidul

2011 nglipar 1 1

2012 panggang, Sapto Sari 0 1

2013 ponjong, Wonosari 0 2

2014 playen, patuk, Semanu, Semin, tanjung Sari 0 5

2015 Gedang Sari, Karang mojo, ponjong 0 3

2016 ngawen, playen 0 2

Sleman  

2010 Cangkringan 1 1

2011 Sawangan, ngluwar, Candi mulyo 0 3

2013 turi, ngemplak, Berbah, tempel, moyudan, ngaglik 0 6

2014 pakem, Gamping 0 1

2015 minggir, mlati 0 2

2016 Depok, prambanan 0 2
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

Kota Yogyakarta 2014 Gondomanan, mantrijeron 1 2

Kulon progo

2012 Galur, Kokap 1 2

2013 Kalibawang, Lendah 0 2

2014 nanggulan 0 1

2015 Sentolo 0 1

2016 Jatirejo 0 1

total Centra Java/Yogya 32 258

West Java

Kabupaten 
Bandung  

2010 pangalengan 1 1

2011 Kertasari, pacet, Arjasari, Ciwidey, pasirjambu, majalaya 0 6

2012 Soreang 0 1

2014 Cileunyi, Cilengkrang, Cimeunyan, rancaekek, Cikancung 0 5

2016 Ibun, Selokan Jeruk 0 2

Banjar 2016 pataruman 1 1

Cianjur

2011 Gekbrong, Cipanas 0 3

2015 Sukaresmi, pacet 0 2

Sukabumi

2011 Cicurug, Sukaraja, Cibodas 1 3

2012 purabaya 0 1

2013 Sukalarang, Cikembar 0 2

2014 nyalindung, Surade 0 2

2015 Kalapanunggal, Kabandungan 0 2

Bandung Barat

2010 Lembang, Cisarua 1 2

2012 parongpong 0 1

2014 ngamprah 0 1

Depok 2015 Sawangan, tapos, Cipayung 1 3
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2016 Limo 0 1

Garut  

2010 Bayongbong, Cigedug, Bluburlimbangan, Cisurupan 1 4

2011 Cikajang 0 1

2012 tarogong kaler, Selawi, pamengpeuk, Karangpawitan 0 4

2013 Cihurip, Banjarwangi 0 2

2014 Cikancung 0 2

2016 Karang tengah 0 1

Subang

2011 Ciater, Sagalaherang, Jalancagak 1 4

2013 Ciasem 0 1

2016 Cisalak, tanjungsiang 0 2

Sumedang

2010 tanjungsari 1 1

2011 pamulihan, Sukasari, tandangsari, Jatinangor, Darmaraja, 
parakamuncang, Cimanggung 0 7

purwakarta

2011 Bungursari 1 1

2014 Cibatu, Wanayasa, manis, Cempaka 0 4

Bogor

2011 nanggung, Cisarua, megamendung 1 3

2012 Bojong Gede 0 1

2014 Cariu 0 1

2015 Kemang, Jasinga 0 2

2016 Cibungbulang, pamijahan 0 2

Kota Bandung 2011 Dago, puncrut 1 2

Indramayu

2011 Sliyeg 1 1

2012 Sindeng 0 1

2014 Arjasari 0 1

Kuningan 2011 Cigugur 1 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2014 maleber 0 1

2016 Kramat mulya 0 1

Cirebon

2011 talun 1 1

2012 Gempol 0 1

tasikmalaya 2012 Karangnunggal 1 1

Bekasi

2013 Bojongmanggu, tambun Selatan 1 2

2014 Jati Sampurna, Cikarang Utara, Cikarang pusat, pondok 
melati, Cibarusah 0 5

2015 Babelan, pondok melati, Serang Baru, Sukakarya, 
Sukawangi, tambun Utara 0 6

Ciamis

2014 Lumbung 1 1

2015 Baregbeg 0 1

pangandaran 2015 padaherang 1 1

Banten

pandeglang

2011 Citeureup 1 1

2012 Bojong, Koroncong, Carita, panimbang 0 4

Serang 2013 Waringin kurung 1 1

tangerang 2012 Jambe 1 1

Lebak 2015 Cibadak, Warunggunung 1 2

DKI Jakarta Jakarta Selatan 2012 pancoran, mampang prapatan, Cikoko 1 3

West Java (and Banten) 23 121

South Sulawesi

enrekang 2011 Cendana, maiwa, enrekang, Anggeraja, Baraka, Buntu 
batu, malua, Alla, Curio, Baroko, masalle 1 11

Barru

2015 Barru, tanete rilau, Balusu, tanete riaja, Barru 1 5

2016 mallusetasi, Soppeng riaja 0 2

Bantaeng

2015 Bissappu, eremerasa, Gantara, Gantarang, pajukukang, 
tompobulu 1 6

2016 Sinoa 0 1

Sinjai 2011 Sinjai Selatan 1 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2012 Sinjai timur, tellu Limpoe, Sinjai Barat, Sinjai tengah 0 4

2015 Sinjai Utara 0 1

2016 Sangiasseri 0 1

Bone

2011 Bengo, Sua Baccoe 1 2

2012 Kahu, patimpeng 0 1

2013 Amali, tonra, Lamuru, Lappariaja 0 4

2014 Barebbo, Awangpone, Cenrana 0 3

2015 mare 0 1

2016 Libureng, ponre, tellu Siattinge 0 3

maros

2012 Simbang 1 1

2013 tompobulu 0 1

2014 tanralili 0 1

2015 Camba, Bantimurung 0 2

2016 Cenrana, turikale 0 2

takalar

2012 Galesong Selatan 1 1

2013 polombangkeng Selatan, polombangkeng Utara, 
mappakasunggu 0 3

2015 mangara Bombang, pattallassang, polobangkeng Utara 0 3

2016 Sonrobone 0 1

tana toraja

2013 makale Utara, Saogalla Selatan 1 2

2014 makale, Sangalla 0 2

toraja Utara

2014 tallunglipu 1 1

2015 pemmana, penrang takkalla 0 2

Bulukumba

2013 Bulukumpa, Gantarang, Kajang 1 3

2015 Bontotiro 0 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

Gowa

2013 Bontonompo 1 1

2015 Bontorampa 0 1

2016 Bontonompo Selatan, Bontomarannu, manuju 0 3

Jeneponto

2013 Bangkala 1 1

2016 rumbia 0 1

Wajo

2013 Gilireng 1 1

2014 pammana 0 1

2016 majauleng, penrang, Sajoanging, Sakkoli 0 4

Soppeng

2013 mario riawa, Donri-donri, Lalabata 1 3

2016 Lili riaja 0 1

Luwu 2015 Kamanre 1 1

Luwu timur 2015 Burau 1 1

Luwu Utara

2015 Bone-bone, mappadeceng, Sukamaju 1 3

2016 Seko 0 1

Sidenreng 
rappang 2015 Baranti, Duapitue, Kulo, maritengngae, panca rijang, pitu 

riawa, Watang pulu, Watang Sidenreng 1 8

pangkajene 
Kepulauan

2014 ma’rang, Labakkang 1 2

2015 Balocci, mandalle, minasatene, tondong tallasa 0 4

Selayar 2016 Bonto Haru, Bonto Sikayu 1 2

pinrang 2016 mattiro Bulu, mattiro Sompe, patampanua 1 3

pare-pare 2016 Bacukiki 1 1

palopo 2016 Wara Selatan, Wara Barat, Bara, tellu Wanua, mungkajang 1 5

total South Sulawesi 23 120

nusa tenggara 
Barat Lombok tengah

2010 pujut 1 1

2012 Batukliang, Jonggat, Kopang, praya Barat, pringgarata, 
Janapria, praya timur 0 7
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2014 Batukliang Utara 0 1

2015 praya, praya tengah 0 2

2016 praya Barat Daya 0 1

Lombok Barat  

2010 Gerung, narmada 1 2

2011 Sekotong, Lembar, Gunungsari, Lingsar, Batulayar 0 5

2012 Labu api, Gunungsari, Lingsar, Sekotong, Senteluk 0 5

2014 Kediri 0 1

2015 Kuripan 0 1

Lombok Utara

2011 tanjung, pemenang, Gondang 1 3

2012 Bayan, Gangga, Kayangan 0 3

2016 tanjung Karang Barat 0 1

Lombok timur

2010 Suralaga, Labuhan Haji 1 3

2011  Aikmel, Wanasaba, Sikur, montong Gading 0 5

2012 pringgabaya, pringgasela, Keruak, Jeruklegi, Selong, 
Wanasaba, Kota raja 0 7

2013 masbagik, terara 0 2

2014 Kelayu 0 1

2016 Sembalun, Suela 0 2

mataram

2012 mataram 1 1

2013 Sanubaya 0 1

2015 Selaparang, Jempong Baru 0 2

Sumbawa

2012 moyohilir, moyo Utara, tarano 1 3

2013 Labuhan Badas, maronge, Lopok, Smapuin 0 4

2015 Lunyuk, margakarya, moyohulu, pungkit, Underwis 0 5

Sumbawa Barat 2012 Seteluk 1 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2013 pototano 0 1

2014 Brang ene, Brang rea, Jereweh, maluk, taliwang, rempe 0 5

Kota Bima

2013 Bima, Soromandi, rasanae 1 3

2014 palibelo, Bolo 0 2

2015 rasanae, rasanae timur, Soromandi 0 3

2016 Asakota 0 1

Sumbawa Barat 2016 moyo Hulu, Utan 1 2

Dompu

2013 Dompu, Kramat mulya 1 2

2016 Kempo 0 1

total ntB 10 90

Bali

Gianyar

2010 payangan 1 1

2011 Ubud, tegalalang 0 2

2012 Blahbatuh, tegal Kolong 0 2

2013 tampak Siring, Sukawati 0 2

2016 Bitera 0 1

Kab.Bangli

2010 tembuku 1 1

2011 Susut, Bangli, Kintamani 0 3

2012 Sawan 0 1

2015 Sidemen, Susut, tragah, mengwi 0 4

Badung

2011 Abiansemal, petang, mengwi, Kertabuana 1 1

2012 Kuta Utara, Abiansemal 0 2

2013 Kuta Selatan 0 1

tabanan

2011 Selemadeg, Kerambitan, Baturiti 1 3

2012 penebel 0 1
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2013 Kediri, Slemadeg timur 0 2

2014 marga 0 1

2015 pupuan 0 1

Klungkung

2011 Klungkung, Banjarangkan, Dawan, tagak 1 4

2013 Banjaranekan 0 1

Buleleng

2010 tejakula, Gerokgak 1 2

2012 Sukasadaya, Banjar 0 2

2013 Kubu tambahan, Seririt 0 2

2016 Sawan 0 1

Denpasar

2011 Denpasar Selatan 1 1

2012 Denpasar Utara 0 1

Jembrana

2011 melaya 1 1

2012 negara 0 1

2013 mendoyo 0 1

Karang Asem

2011 Kubu, Bebandem 1 2

2012 manggis, Karang asem, rendang, Sidemen, Selat, Seraya 0 5

2014 pempatan, Abang 0 2

2015 Bhuanagiri 0 1

Selayar 2011 payangan 1 1

total Bali 10 57

Sumba (ntt) Sumba Barat 
Daya

2011  Wewewa timur, Kodi  1 2

2012 Weetabula, Loura, Wewewa Barat 0 3

2013 tambolaka 0 1

2015 Kodi Utara, Wewewa tengah, Kalaki Kambe 0 3
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2016 Wewewa Selatan 0 1

Sumba timur

2011 Kambera, Waingapu, pandawai 1 3

2012 Kanatang, Lewa 0 2

2013 nggaha ori Angu, Wulu Waijelu 0 2

2014 pinu pahar, Kahangu eti 0 2

2015 Kambata, melolo, Haharu, Wanga 0 4

2016 Umalulu 0 1

Sumba tengah

2012 Katikutana 1 1

2014 U ratu nggai Barat 0 1

2015 Katikutana Selatan 0 1

Sumba Barat

2012 Kota Waikabubak 1 1

2014 tana riu 0 1

2015 Loli 0 1

total Sumba (ntt) 4 30

Lampung

pesawaran

2012 padang Cermin 1 1

2013 Gedong tataan 0 1

tulang Bawang 2013 tulang Bawang tengah 1 1

Lampung tengah

2013 pubian, Selagai Lingga, Sendang Agung, Seputih Banyak, 
trimurjo, Kota Gajah, Seputih raman 1 7

2014 Seputih Agung, terusan nunyai 0 1

2015
Bandar mataram, Bekri, Gunung Sugih, Kaliroja, 
Sekampung Udik, Seputih mataram, terusan nunyai, Way 
Seputih, Way pengubuan

0 9

2016 Anaktuha, punggur, Sendang Agung 0 3

Kota metro 2013 metro Utara, metro timur, metro Selatan 1 3

Lampung timur 2013 Batang Hari, Way Jepara, pasir Sakti, Braja Selebah, 
raman Utara 1 5
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Province District/city  Year Sub-district
Tot D Tot SD

2009-2017

2014 Sekampung, pekalongan 0 2

2015 Bumi Agung, Kalipasir, Labuhan ratu, marga tiga, metro 
Kibang, Way Bungur 0 6

2016 purbolinggo, marga Sekampung 0 2

Lampung Selatan

2013 natar, Jati Agung 1 2

2014 Sukabumi, Sidomulyo, merbau mataram 0 3

2016 penengahan 0 1

Bandar Lampung

2014 Kemiling 1 1

2016 rajabasa, tanjung Karang Barat 0 2

pringsewu 2014 Adi Luwih, Gading rejo 1 1

pesisir Barat 2014 Bengkunat 1 1

total Lampung 9 52

Total number of districts and sub-districts 2009-2017 130 885
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Annex 5: List of Credit Providers

1. Nestle Soft Loan
No. Name of Credit Providers Province

1 Koperasi SAe pujon east Java 

2 KUD Sumber makmur east Java 

3 KUB Sami mandiri east Java 

4 KUD Jaya Abadi east Java 

5 KUD tani Wilis east Java 

6 KUD Sri Wigati east Java 

7 LpKp east Java

2. Rabobank Foundation (RBF) Soft Loan 
No. Name of Credit Providers Province

8 KUD puspa mekar West Java

9 KpGS West Java

10 KpSCU West Java

11 KpS Karya nugraha West Java

12 KpS Saluyu West Java

13 KSU Andini Luhur Central Java 

14 KSp tekun Central Java

15 KUD ngudi Luhur Central Java

16 KSU Karya nadhi Bali

17 KSppS Laa roiba Lampung

3. Kiva Biogas Loan
No. Name of Credit Providers Province

18 LKm rukun makmur Central Java

19 LpSI At tayseer Central Java

20 LppnU Lampung

21 mG Harapan Bersama Lampung

22 Ym3S nusa tenggara Barat

23 mG paroso nusa tenggara Barat

24 CV. Bem persada Jogjakarta

4. Credit Union
No. Name of Credit Providers Province

Puskopdit Caraka Utama

25 CU  Setia Bakti Lampung

26 CU Santa Clara Lampung

27 CU mekar Sai Lampung

Puskopdit Jatra Miguna

28 CU Dharma Bhakti Jogjakarta

29 CU Dharma prima Jogjakarta
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5. Others
No. Name of Credit Providers Province

30 Yayasan trukajaya Central Java 

31 Yayasan Sion Central Java

32 Koperasi Agro niaga east Java 

33 KpSBU West Java
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Annex 6. List of joint cooperation Hivos and Government of Indonesia for biogas digesters 
construction

No Name of MoU 

moU Hivos with provincial energy Departments ministry of energy and mineral resources Lombok Utara 2015 

moU Hivos with District Government Kabupaten Bantaeng Sulawesi Selatan 2015

moU Hivos with District Government Kabupaten maros  Sulawesi Selatan 2015

moU Hivos with District Government for  energy and mineral resources Kabupaten pangkajene  2015 

moU Hivos with District Government for  energy and mineral resources Kabupaten Wajo   2015

moU Hivos with provincial energy Departments ministry of energy and mineral resources
Kabupaten Barru Sulawesi Selatan  2015

moU Hivos with Department Agriculture & Fisheries provincial Government of Depok West Java 2015 

No Name of MoU 

moU Hivos with provincial energy Departments ministry of energy and mineral resources Lombok Utara 2015 

moU Hivos with District Government Kabupaten Bantaeng Sulawesi Selatan 2015

moU Hivos with District Government Kabupaten maros  Sulawesi Selatan 2015

moU Hivos with District Government for  energy and mineral resources Kabupaten pangkajene  2015 

moU Hivos with District Government for  energy and mineral resources Kabupaten Wajo   2015

moU Hivos with provincial energy Departments ministry of energy and mineral resources
Kabupaten Barru Sulawesi Selatan  2015

moU Hivos with Department Agriculture & Fisheries provincial Government of Depok West Java 2015 
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Annex 7: List of meeting and workshop

National
 23 January 2017  micro Credit meeting with InKopDIt
 15-16 march 2017 Annual QI meeting
 26-27 April 2017  Annual meeting Coordinator
 4 may 2017  meeting with CV Ktm through Development of development of appliances   
    workshop in malang, east Java

South Sulawesi
 12 January 2017  Cpo management and Financial training
 12 January 2017  meeting with government staff from energy and mineral resources Agency
    of South Sulawesi
 16 January 2017  meeting with BpmD Kabupaten pangkajene Kepulauan
 16 January 2017  meeting with District planning Agency of Luwu timur
 18 January 2017  micro Credit meeting with CU Sauan Sibarrung
 11 may 2017  Government Liason meeting with Cpo and energy and mineral    

    resources Agency of South Sulawesi
 15 may 2017  Cpo meeting   
 16 may 2017  micro Credit meeting with KSU Bulu Saukang 

NTB
 19 January 2017  Cpo management and Financial training
 28 February-1 march 2017 refresh tot Gender training
  28 February 2017 micro credit meeting with CU Karya mandiri pesanggrahan
 30 march 2017  meeting with Bappeda of Sumbawa
 18 April 2016  Cpo meeting
 9 June 2017  regional Consultation meeting with Cpo in Lombok

Sumba, NTT
 16 January 2017  meeting with BpmD of Kabupaten Sumba Barat

7 February 2017  micro Credit meeting with CU pintu Air
 7 February 2017  meeting with Coordinator for Village Assistance and Support
    team of District Sumba timur

21-22 February 2017 Cpo management and Financial training
30 march 2017  meeting with BpmD of District Sumba tengah

 21 April 2017  meeting with Government timor tengah Utara
 16 may 2017  meeting with Head of Kataka Village 
 14 June 2017  meeting with the commitment maker official of Sumba Barat

Lampung
 January 2017  meeting with KSp Laa roiba and LppnU
 

Central Java and D.I. Yogyakarta
 9 January 2017  meeting with rBF and KSU Jaya mandiri
 10 January 2017  meeting with pInBUK 
 31 January 2017  micro Credit meeting with CU Jatra miguna
 1 February 2017  meeting with pInBUK
 2 February 2017  meeting With Bank Jateng and pInBUK
 19 -21 February 2017  meeting with Instiper through research and Development plan
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East Java
 9 January 2017  Cpo meeting

Bali
 21-22 may 2017  2nd International Workshop on Sustainability and resilience of    
    Bioenergy for Climate Change (as invitee)
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Output Summary
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